		Name	Duration	Start	Finish	Predecessors	Resource Names
1		**Deliverable 1**	**31 days**	**2020/02/03 8:00 AM**	**2020/03/16 5:00 PM**		**Laptops[4];Wifi ;Cellpho...**
2		Planning And Problem Definitio	14 days	2020/02/03 8:00 AM	2020/02/20 5:00 PM		Munya(Back-End Developer)...
3		Resource Gathering	10 days	2020/02/21 8:00 AM	2020/03/05 5:00 PM	2	Munya(Back-End Developer)...
4		Documentation	7 days	2020/03/06 8:00 AM	2020/03/16 5:00 PM	3	Eversmile(Front-End Develo...
5		**Deliverable 2**	**20 days**	**2020/03/17 8:00 AM**	**2020/04/13 5:00 PM**	**1**	**Cellphones[4];Laptops[4...**
6		ServiceCreation	10 days	2020/03/17 8:00 AM	2020/03/30 5:00 PM		Kundai(Back-End Developer)...
7		Website FrontEnd	10 days	2020/03/31 8:00 AM	2020/04/13 5:00 PM	6	Emmanuel(Front-End Develo...
8		Documentation	5 days	2020/03/17 8:00 AM	2020/03/23 5:00 PM		Emmanuel(Front-End Develo...
9		**Deliverable 3**	**27 days**	**2020/04/14 8:00 AM**	**2020/05/20 5:00 PM**	**5**	**Cellphones[4];Laptops[4...**
10		ServiceCreation	10 days	2020/04/14 8:00 AM	2020/04/27 5:00 PM		Kundai(Back-End Developer)...
11		Mobile Development	10 days	2020/04/28 8:00 AM	2020/05/11 5:00 PM	10	Emmanuel(Front-End Develo...
12		Documentation	7 days	2020/05/12 8:00 AM	2020/05/20 5:00 PM	11	Emmanuel(Front-End Develo...
13		DeploymentOnAzure	5 days	2020/04/14 8:00 AM	2020/04/20 5:00 PM		Emmanuel(Front-End Develo...
14		**Deliverable 4**	**10 days**	**2020/05/21 8:00 AM**	**2020/06/03 5:00 PM**	**9**	**Cellphones[4];Laptops[4...**
15		Documentation	10 days	2020/05/21 8:00 AM	2020/06/03 5:00 PM		Emmanuel(Front-End Develo...
16		**Break**	**3.75 days**	**2020/06/04 8:00 AM**	**2020/06/09 3:00 PM**	**14**	**Emmanuel(Front-End De...**
17		Research	3.75 days	2020/06/04 8:00 AM	2020/06/09 3:00 PM		Emmanuel(Front-End Develo...
18		**Internal Review Subsystem**	**2.5 days**	**2020/06/26 8:00 AM**	**2020/06/30 1:00 PM**	**16**	**Cellphones[4];Laptops[4...**
19		MakeDecisonLog	1.25 days	2020/06/26 8:00 AM	2020/06/29 10:00 AM		Emmanuel(Front-End Develo...
20		NotifySystem	1.25 days	2020/06/29 10:00 AM	2020/06/30 1:00 PM	19	Emmanuel(Front-End Develo...
21		**External Review Subsystem**	**3.5 days**	**2020/06/30 1:00 PM**	**2020/07/03 5:00 PM**	**18**	**Cellphones[4];Laptops[4...**
22		ForwardApplication	1.25 days	2020/06/30 1:00 PM	2020/07/01 3:00 PM		Emmanuel(Front-End Develo...
23		MakeDecisionLog	1.25 days	2020/07/01 3:00 PM	2020/07/02 5:00 PM	22	Emmanuel(Front-End Develo...
24		NotifySystemoFVerdict	1 day	2020/07/03 8:00 AM	2020/07/03 5:00 PM	23	Emmanuel(Front-End Develo...
25		**Interview SetUp Subsystem**	**2.25 days?**	**2020/07/06 8:00 AM**	**2020/07/08 10:00 AM**	**21**	**Cellphones[4];Laptops[4...**
26		ChooseInterviewProcess	0.75 days	2020/07/06 8:00 AM	2020/07/06 3:00 PM	24	Emmanuel(Front-End Develo...
27		AlertInnovator	0.5 days	2020/07/06 3:00 PM	2020/07/07 10:00 AM	26	Emmanuel(Front-End Develo...
28		MakeDecisionLog	0.75 days?	2020/07/06 3:00 PM	2020/07/07 1:00 PM	26	Emmanuel(Front-End Develo...
29		ProvideReason	0.75 days	2020/07/07 1:00 PM	2020/07/08 10:00 AM	28	Emmanuel(Front-End Develo...
30		**Navigation Subsystem**	**1.25 days?**	**2020/07/08 10:00 AM**	**2020/07/09 1:00 PM**	**25**	**Cellphones[4];Laptops[4...**

b 20
9 Feb 20
16 Feb 20
23 Feb 20
1 Mar 20
8 Mar 20
15 Mar 20
22 Mar 20
29 Mar 20
5 Apr 20
Munya(Back-End Developer);Kundai(Back-End Developer);Eversmile(Front-End Developer);Emmanuel(Front-End Developer)
Munya(Back-End Developer);Kundai(Back-End Developer)
Eversmile(Front-End Developer);Emmanuel(Front-End Developer)
Kundai(Back-End Developer);Mun
Emmanuel(Front-End Developer);Eversmile(Front-End


12 Apr 20
19 Apr 20
26 Apr 20
3 May 20
10 May 20
17 May 20
24 May 20
31 May 20
7 Jun 20
14 Jun 20
S M T W T F S
ya(Back-End Developer)
Emmanuel(Front-End Developer);Eversmile(Front-End Developer)
Developer);Kundai(Back-End Developer);Munya(Back-End Developer)
Kundai(Back-End Developer);Munya(Back-End Developer)
Emmanuel(Front-End Developer);Eversmile(Front-End Developer)
Emmanuel(Front-End Developer);Eversmile(Front-End Developer);Kundai(Back-End D
Emmanuel(Front-End Developer);Eversmile(Front-End Developer);Kundai(Back-End Developer);Munya(Back-End Developer)
Emmanuel(Front-End Developer);Eversmile
Emmanuel(Front-End De


21 Jun 20
28 Jun 20
5 Jul 20
12 Jul 20
19 Jul 20
26 Jul 20
2 Aug 20
9 Aug 20
16 Aug 20
23 Aug
eveloper);Munya(Back-End Developer)
(Front-End Developer);Kundai(Back-End Developer);Munya(Back-End Developer)
veloper);Eversmile(Front-End Developer);Kundai(Back-End Developer);Munya(Back-End Developer)
Emmanuel(Front-End Developer);Eversmile(Front-End Developer);Kundai(Back-End Developer);Munya(Back-End Developer)
Emmanuel(Front-End Developer);Eversmile(Front-End Developer);Kundai(Back-End Developer);Munya(Back-End Developer)
Emmanuel(Front-End Developer);Eversmile(Front-End Developer);Kundai(Back-End Developer);Munya(Back-End Developer)
Emmanuel(Front-End Developer);Eversmile(Front-End Developer);Kundai(Back-End Developer);Munya(Back-End Developer)
Emmanuel(Front-End Developer);Eversmile(Front-End Developer);Kundai(Back-End Developer);Munya(Back-End Developer)
Emmanuel(Front-End Developer);Eversmile(Front-End Developer);Kundai(Back-End Developer);Munya(Back-End Developer)
Emmanuel(Front-End Developer);Eversmile(Front-End Developer);Kundai(Back-End Developer);Munya(Back-End Developer)
Emmanuel(Front-End Developer);Eversmile(Front-End Developer);Kundai(Back-End Developer);Munya(Back-End Developer)
Emmanuel(Front-End Developer);Eversmile(Front-End Developer);Kundai(Back-End Developer);Munya(Back-End Developer)

20
30 Aug 20
6 Sep 20
13 Sep 20
20 Sep 20
27 Sep 20
4 Oct 20
11 Oct 20
18 Oct 20
25
W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S

		Name	Duration	Start	Finish	Predecessors	Resource Names	2 Fe F S S M
31		Select Address	0.5 days?	2020/07/08 10:00 AM	2020/07/08 3:00 PM		Emmanuel(Front-End Develo...	
32		PickAddress	0.5 days?	2020/07/08 10:00 AM	2020/07/08 3:00 PM		Emmanuel(Front-End Develo...	
33		EnterOwnAddressAndSave	0.5 days?	2020/07/08 10:00 AM	2020/07/08 3:00 PM		Emmanuel(Front-End Develo...	
34		ViewSelectedPlace	0.25 days?	2020/07/08 3:00 PM	2020/07/08 5:00 PM	31;32;33	Emmanuel(Front-End Develo...	
35		NotifySystem	0.25 days?	2020/07/08 10:00 AM	2020/07/08 1:00 PM		Emmanuel(Front-End Develo...	
36		GetDirections	0.25 days?	2020/07/09 8:00 AM	2020/07/09 10:00 AM	34;35	Emmanuel(Front-End Develo...	
37		ReceieveLocation	0.25 days?	2020/07/09 10:00 AM	2020/07/09 1:00 PM	36	Emmanuel(Front-End Develo...	
38		**Negotiation Subsystem**	**56.5 days?**	**2020/07/09 1:00 PM**	**2020/09/25 5:00 PM**	**30**	**Munya(Back-End Develo...**	
39		ProposeEquity	1.25 days	2020/07/09 1:00 PM	2020/07/10 3:00 PM		Emmanuel(Front-End Develo...	
40		EvaluateOffer	2.5 days	2020/07/10 3:00 PM	2020/07/15 10:00 AM	39	Emmanuel(Front-End Develo...	
41		ViewCurrentOffer	0.75 days?	2020/07/10 3:00 PM	2020/07/13 1:00 PM	39	Emmanuel(Front-End Develo...	
42		MakeDecision	3.5 days	2020/07/10 3:00 PM	2020/07/16 10:00 AM	39	Emmanuel(Front-End Develo...	
43		Alpha	0 days	2020/07/10 5:00 PM	2020/07/10 5:00 PM			
44		Beta	0 days	2020/08/25 5:00 PM	2020/08/25 5:00 PM			
45		Finals	0 days	2020/09/25 5:00 PM	2020/09/25 5:00 PM			


b 20
9 Feb 20
16 Feb 20
23 Feb 20
1 Mar 20
8 Mar 20
15 Mar 20
22 Mar 20
29 Mar 20
5 Apr 20
M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S


12 Apr 20
19 Apr 20
26 Apr 20
3 May 20
10 May 20
17 May 20
24 May 20
31 May 20
7 Jun 20
14 Jun 20
S M T W T F S


21 Jun 20
28 Jun 20
5 Jul 20
12 Jul 20
19 Jul 20
26 Jul 20
2 Aug 20
9 Aug 20
16 Aug 20
23 Aug
Emmanuel(Front-End Developer);Eversmile(Front-End Developer);Kundai(Back-End Developer);Munya(Back-End Developer)
Emmanuel(Front-End Developer);Eversmile(Front-End Developer);Kundai(Back-End Developer);Munya(Back-End Developer)
Emmanuel(Front-End Developer);Eversmile(Front-End Developer);Kundai(Back-End Developer);Munya(Back-End Developer)
Emmanuel(Front-End Developer);Eversmile(Front-End Developer);Kundai(Back-End Developer);Munya(Back-End Developer)
Emmanuel(Front-End Developer);Eversmile(Front-End Developer);Kundai(Back-End Developer);Munya(Back-End Developer)
Emmanuel(Front-End Developer);Eversmile(Front-End Developer);Kundai(Back-End Developer);Munya(Back-End Developer)
Emmanuel(Front-End Developer);Eversmile(Front-End Developer);Kundai(Back-End Developer);Munya(Back-End Developer)
Emmanuel(Front-End Developer);Eversmile(Front-End Developer);Kundai(Back-End Developer);Munya(Back-End Developer)
Emmanuel(Front-End Developer);Eversmile(Front-End Developer);Kundai(Back-End Developer);Munya(Back-End Developer)
Emmanuel(Front-End Developer);Eversmile(Front-End Developer);Kundai(Back-End Developer);Munya(Back-End Develop
2020/07


20
30 Aug 20
6 Sep 20
13 Sep 20
20 Sep 20
27 Sep 20
4 Oct 20
11 Oct 20
18 Oct 20
25
W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S
er)
2020/08
2020/09