


	<b>(A)</b>	Name	Duration Start	Finish	Predecessors	Resource Names	Fri 31 3
1	<b>□</b> ★!	Deliverable 1	31 days 2020/02/03 8:00 AM	2020/03/16 5:00 PM		Laptops[4];Wifi ;Cellpho	
		Laptops	1 day 2020/02/03 8:00 AM	2020/02/03 5:00 PM			
		Wifi	26 days 2020/02/03 8:00 AM	2020/03/09 5:00 PM			
		Cellphones	26 days 2020/02/03 8:00 AM	2020/03/09 5:00 PM			
2		Planning And Problem Definition	14 days 2020/02/03 8:00 AM	2020/02/20 5:00 PM		Munya(Back-End Developer)	
		Munya(Back-End Developer)	14 days 2020/02/03 8:00 AM	2020/02/20 5:00 PM			
		Kundai(Back-End Developer)	14 days 2020/02/03 8:00 AM	2020/02/20 5:00 PM			
		Eversmile(Front-End Devel	14 days 2020/02/03 8:00 AM	2020/02/20 5:00 PM			
		Emmanuel(Front-End Devel	14 days 2020/02/03 8:00 AM	2020/02/20 5:00 PM			
3		Resource Gathering	10 days 2020/02/21 8:00 AM	2020/03/05 5:00 PM	2	Munya(Back-End Developer)	
		Munya(Back-End Developer)	10 days 2020/02/21 8:00 AM	2020/03/05 5:00 PM			
		Kundai(Back-End Developer)	10 days 2020/02/21 8:00 AM	2020/03/05 5:00 PM			
4		Documentation	7 days 2020/03/06 8:00 AM	2020/03/16 5:00 PM	3	Eversmile(Front-End Develo	
		Eversmile(Front-End Devel	7 days 2020/03/06 8:00 AM	2020/03/16 5:00 PM			
		Emmanuel(Front-End Devel	7 days 2020/03/06 8:00 AM	2020/03/16 5:00 PM			
5	<b>★!</b>	Deliverable 2	20 days 2020/03/17 8:00 AM	2020/04/13 5:00 PM	1	Cellphones[4];Laptops[4	-
		Laptops	1 day 2020/03/17 8:00 AM	2020/03/17 5:00 PM			
		Wifi	29 days 2020/03/17 8:00 AM	2020/04/24 5:00 PM			
		Cellphones	29 days 2020/03/17 8:00 AM	2020/04/24 5:00 PM			
6		ServiceCreation	10 days 2020/03/17 8:00 AM	2020/03/30 5:00 PM		Kundai(Back-End Developer)	
		Munya(Back-End Developer)	10 days 2020/03/17 8:00 AM	2020/03/30 5:00 PM			
		Kundai(Back-End Developer)	10 days 2020/03/17 8:00 AM	2020/03/30 5:00 PM			
7		Website FrontEnd	10 days 2020/03/31 8:00 AM	2020/04/13 5:00 PM	6	Emmanuel(Front-End Develo.	
		Eversmile(Front-End Devel	10 days 2020/03/31 8:00 AM	2020/04/13 5:00 PM			
		Emmanuel(Front-End Devel	10 days 2020/03/31 8:00 AM	2020/04/13 5:00 PM			
8		Documentation	5 days 2020/03/17 8:00 AM	2020/03/23 5:00 PM		Emmanuel(Front-End Develo.	
		Munya(Back-End Developer)	5 days 2020/03/17 8:00 AM	2020/03/23 5:00 PM			
		Kundai(Back-End Developer)	5 days 2020/03/17 8:00 AM	2020/03/23 5:00 PM			
		Eversmile(Front-End Devel	5 days 2020/03/17 8:00 AM	2020/03/23 5:00 PM			
		Emmanuel(Front-End Devel	5 days 2020/03/17 8:00 AM	2020/03/23 5:00 PM			
9	<b>★!</b>	Deliverable 3	27 days 2020/04/14 8:00 AM	2020/05/20 5:00 PM	5	Cellphones[4];Laptops[4	-
		Laptops	1 day 2020/04/14 8:00 AM	2020/04/14 5:00 PM			
		Wifi	23 days 2020/04/14 8:00 AM	2020/05/14 5:00 PM			


Sat 1 Feb   Sun 2 Feb   18 0 6 12 18 0 6 12 1	Mon 3 Feb         Tue 4 Feb         Wed 5 Feb         Thu 6 Feb         Fri 7 Feb         Sat 8           18 0 6 12 18 0 6 12 18 0 6 12 18 0 6 12 18 0 6 12 18 0 6 12 18 0 6 12 18 0 6 12 18 0 6 12 18 0 6 12 18 0 6 12 18 0 6 12 18 0 6 12 18 0 6 12 18 0 6 12 18 0 6 12 18 0 6 12 18 0 6 12 18 0 6 12 18 0 6 12 18 0 6 12 18 0 6 12 18 0 6 12 18 0 6 12 18 0 6 12 18 0 6 12 18 0 6 12 18 0 6 12 18 0 6 12 18 0 6 12 18 0 6 12 18 0 6 12 18 0 6 12 18 0 6 12 18 0 6 12 18 0 6 12 18 0 6 12 18 0 6 12 18 0 6 12 18 0 6 12 18 0 6 12 18 0 6 12 18 0 6 12 18 0 6 12 18 0 6 12 18 0 6 12 18 0 6 12 18 0 6 12 18 0 6 12 18 0 6 12 18 0 6 12 18 0 6 12 18 0 6 12 18 0 6 12 18 0 6 12 18 0 6 12 18 0 6 12 18 0 6 12 18 0 6 12 18 0 6 12 18 0 6 12 18 0 6 12 18 0 6 12 18 0 6 12 18 0 6 12 18 0 6 12 18 0 6 12 18 0 6 12 18 0 6 12 18 0 6 12 18 0 6 12 18 0 6 12 18 0 6 12 18 0 6 12 18 0 6 12 18 0 6 12 18 0 6 12 18 0 6 12 18 0 6 12 18 0 6 12 18 0 6 12 18 0 6 12 18 0 6 12 18 0 6 12 18 0 6 12 18 0 6 12 18 0 6 12 18 0 6 12 18 0 6 12 18 0 6 12 18 0 6 12 18 0 6 12 18 0 6 12 18 0 6 12 18 0 6 12 18 0 6 12 18 0 6 12 18 0 6 12 18 0 6 12 18 0 6 12 18 0 6 12 18 0 6 12 18 0 6 12 18 0 6 12 18 0 6 12 18 0 6 12 18 0 6 12 18 0 6 12 18 0 6 12 18 0 6 12 18 0 6 12 18 0 6 12 18 0 6 12 18 0 6 12 18 0 6 12 18 0 6 12 18 0 6 12 18 0 6 12 18 0 6 12 18 0 6 12 18 0 6 12 18 0 6 12 18 0 6 12 18 0 6 12 18 0 6 12 18 0 6 12 18 0 6 12 18 0 6 12 18 0 6 12 18 0 6 12 18 0 6 12 18 0 6 12 18 0 6 12 18 0 6 12 18 0 6 12 18 0 6 12 18 0 6 12 18 0 6 12 18 0 6 12 18 0 6 12 18 0 6 12 18 0 6 12 18 0 6 12 18 0 6 12 18 0 6 12 18 0 6 12 18 0 6 12 18 0 6 12 18 0 6 12 18 0 6 12 18 0 6 12 18 0 6 12 18 0 6 12 18 0 6 12 18 0 6 12 18 0 6 12 18 0 6 12 18 0 6 12 18 0 6 12 18 0 6 12 18 0 6 12 18 0 6 12 18 0 6 12 18 0 6 12 18 0 6 12 18 0 6 12 18 0 6 12 18 0 6 12 18 0 6 12 18 0 6 12 18 0 6 12 18 0 6 12 18 0 6 12 18 0 6 12 18 0 6 12 18 0 6 12 18 0 6 12 18 0 6 12 18 0 6 12 18 0 6 12 18 0 6 12 18 0 6 12 18 0 6 12 18 0 6 12 18 0 6	3 Feb         Sun 9 Feb         Mon 10 Feb         Tue 11 Feb         Wed 12 Feb         Thu 13           6         12         18         0         6         12         18         0         6         12         18         0         6         12         18         0         6         12         18         0         6         12         18         0         6         12         18         0         6         12         18         0         6         12         18         0         6         12         18         0         6         12         18         0         6         12         18         0         6         12         18         0         6         12         18         0         6         12         18         0         6         12         18         0         6         12         18         0         6         12         18         0         6         12         18         0         6         12         18         0         6         12         18         0         6         12         18         0         6         12         18         0         6         12         18
	MeekInvestment - page2	



ed 26 Feb 6 12 18	Thu	27 F	eb	Fri 28	3 Feb		Sat 29	) Feb	5	Sun 1	Mar	٨	lon 2	Mar	Tu	e 3 N	/lar	We	ed 4 N	/lar	Т	Γhu 5	Mar		Fri	6 M	ar	:	Sat 7	7 Ma	r	Su	ın 8 N	1ar	М	on 9 N	Mar
6 12 18	0	6 1	2 18	0 6	12	2 18	0 6	12	18 0	) 6	12	18 0	6	12	18 0	6	12 1	8 0	6	12	18 0	6	12	18	0	6	12	18	0	6 1	12 1	8 0	6	12 1	8 0	6	12
er);Emmanu	el(Fr	nt-E	nd Dev	veloper	:)																																
																								N	<b>funy</b>	a(Ba	ick-E	nd D	evel	oper)	;Ku	ndai(I	Back-	End I	evelo	per)	
																										Y											
-														N	/leekIn	vesti	ment ·	- pag	e4																		







17 Apr 6 12 18	Sat 1	8 Apr	Sur	n 19 Apr	Mon 2	20 Apr	Tue 2	21 Apr	Wed 22 A	Apr	Thu 23	3 Apr	Fri 24	Apr	Sat 25	Apr	Sun 2	6 Apr	Mon 2	7 Apr	Tue 2	28 Apr	Wed 2	9 Apr
6 12 18	0 6	12 1	8 0	6 12 18	0 6	12 18	0 6	12 18	0 6 1	12 18	0 6	12 18	0 6	12 18	0 6	12 18	0 6	12 18	0 6	12 18	0 6	12 18	0 6	12 18
Developer)																								
1																								
										Me	ekInves	tment -	page8											
													1 3-0											

Thu 30 Apr Fri 1 May Sat 2 l 0 6 12 18 0 6 12 18 0 6	May Sun 3 May Mon 4 May 12 18 0 6 12 18 0 6 12 18	Tue 5 May Wed 6 May Thu 7 May F 0 6 12 18 0 6 12 18 0 6 12 18 0	Fri 8 May         Sat 9 May         Sun 10 May           0         6         12         18         0         6         12         18         0         6         12         18	Mon 11 May Tue 12 Ma 0 6 12 18 0 6 12
		MeekInvestment - page9		

v \\	/od 13	2 May	Thu	1.4 May			May	0,	at 16	May	-	Sun 1	7 1 1 1	nv/	Mor	n 19 l	May	т.	10 10	May	١,	Mod 2	n May		Thu 3	1 Ma	.,	Eri 22	May		Sat	23 Ma		S.	n 24	May	Mo	n 2
10 0	eu ic	12 10	0 6	14 IVIAY	10 (	11 13	May 12 18	2 0	at 10	12	10 0	ull I	1010	10	NIOI	6	12 1	0 0	16 19	1014	10 (	1 6 2	12	10	0 6	1 1010	10	0 6	112	10	<u>σαι</u>	C 1	2 4	0 0	6	12 1	0 0	16
10 0	0	12 10	0 0	)  12	10 [	)  0	12  10	)   0	_lo	12	10	0	12	2   10	U	0	12   10	0  0	0		10	ט כ	12	10	0 0	12	10	0  0	12	10	U	0 1	۱ ا	0 10	U	12   1	0 0	10
																																						_
																								_														
																								7														-
															-	Мерк	Inves	tmer	nt - '	page1	0																	$\dashv$
																· · · · · ·		,		ruge i																		

5 May 12 18	Tue	26 N	1ay	We	ed 27	May	Tł	hu 28	8 Ma	ay	Fri	29 N	/lay	S	at 30	May	,	Sun	31 I	May	N	/lon 1	Jun		Tue	e 2 J	Jun	,	Wed	3 Jur		Thu	ı 4 J	un	ı	Fri 5 .	Jun		Sat	6 Jun	5
12 18	0	6	12 18	0	6	12 18	8 0	6	12	18	0	6	12 1	8 0	6	12	18	0	6	12 18	8 0	6	12	18	0	6	12	18	0 6	12	2 18	0	6	12	18 (	0 6	1	2 18	0	6 1	2 18 0
																		Meel	klnve	estme	nt -	pag	e11																		

ın 7 Jun 6 12 18	Mon 8	Jun	Tue 9	Jun	Wed	10 Jun	Thu 1	1 Jun	Fri 12	Jun	Sat 13	3 Jun	Sun 1	I4 Jun	Mon '	15 Jun	Tue 1	6 Jun	Wed '	17 Jun	Thu 1	8 Jun	Fri 19 Jur	n
6   12   18	0 6	12 18	8  0  6	12  18	3  0  6	12   18	0 6	12 18	0 6	12  18	8 0 6	12   18	3  0  6	12 18	0 6	12  18	8  0  6	12  18	8  0  6	12  18	0 6	12  18	0  6  1	12   18
										Ме	eekInves	stment -	page12	2										

Sat 20	Jun	Sun 2	21 Jun	Mor	1 22 Jun 6   12   1	Tue	e 23 Jı	un	Wed	24 Ju	n	Thu 2	25 Jun		Fri 26	Jun		Sat 27	Jun	;	Sun 28	Jun	Мо	n 29 Jı	un	Tue	30 Jun		Wed 1	Jul	Thu 2	2 Jul
0 6	12 18	0 6	12 18	3 0	6 12 1	8 0	6 1	12 18	0	6 12	18	0 6	12	18	0 6	12	18	0 6	12	18 (	0 6	12 1	8 0	6 1	2 18	0	6 12	18	0 6	12 1	8 0 6	12
													Mee	klnve	estme	nt - p	page1	3														

Fri 3 Jul Sa	at 4 Jul Sun 5 Jul 6 12 18 0 6 12 18	Mon 6 Jul Tue 7 Jul 0 6 12 18 0 6 12 18	Wed 8 Jul Thu 9 Jul 3 0 6 12 18 0 6 12 18	Fri 10 Jul	Sat 11 Jul Sun 12 Jul 0 6 12 18 0 6 12	Mon 13 Jul 18 0 6 12 18	Tue 14 Jul Wed 1
			MeekInvestment - page14				

5 Jul   Thu 16 Jul   Fri 17 Jul   12 18 0 6 12 18 0 6 12 18	Sat 18 Jul Sun 19 Jul 0 6 12 18 0 6 12 18	Mon 20 Jul Tue 21 Jul 0 6 12 18 0 6 12 18	Wed 22 Jul   Thu 23 Jul	Fri 24 Jul 0 6 12 18	Sat 25 Jul Sun 0 6 12 18 0	26 Jul Mo 6 12 18 0	on 27 Jul Tu
		MeekInvestmen	t - page15				

le 28 Jul	Sat 1 Aug         Sun 2 Aug         M           0         6         12         18         0         6         12         18         0	Mon 3 Aug Tue 4 Aug 6 12 18 0 6 12 18	Wed 5 Aug Thu 6 Aug 0 6 12 18	Fri 7 Aug         Sat 8 Aug         Sun 9           0         6         12         18         0         6         12         18         0         6	9 Aug 6 12 18
	Meekl	nvestment - page16			

Mon 10 Aug         Tue 11 Aug         Wed 12 Aug         Thu 13 Aug         Fri 14 Aug           0         6         12         18         0         6         12         18         0         6         12         18         0         6         12         18         18         18         18         0         18         18         18         18         18         18         18         18         18         18         18         18         18         18         18         18         18         18         18         18         18         18         18         18         18         18         18         18         18         18         18         18         18         18         18         18         18         18         18         18         18         18         18         18         18         18         18         18         18         18         18         18         18         18         18         18         18         18         18         18         18         18         18         18         18         18         18         18         18         18         18         18         18         18	Sat 15 Aug Sun 16 Aug 0 6 12 18 0 6 12 18	Mon 17 Aug	Wed 19 Aug	Fri 21 Aug Sat 22 Aug
	MeekInvestment - page	17		

Sun 23 Aug 18 0 6 12 18	Mon 24 Aug	Tue 25 Aug 0 6 12 18	Wed 26 Aug 0 6 12 18	Thu 27 Aug	Fri 28 Aug 0 6 12 18	Sat 29 Aug	Sun 30 Aug 18 0 6 12 18	Mon 31 Aug 0 6 12 18	Tue 1 Sep	Wed 2 Sep	Thu 3 Sep	Fri 4 S
					MeekInvestr	nent - page1	8					

ер	Sa	at 5 S	ep	Sı	ın 6 S	Sep	М	on 7	Sep		Tu	e 8 S	Sep	V	Ned	9 S	ep	Th	nu 10	) Sep		Fri 11	l Se	D	S	at 12	2 Se	<b>D</b>	Su	n 13	Sep	М	on 14	l Sep	-	Tue 1	5 Se	eD	Wed	16 Sep	т
ep 12 18	0	6	12 18	3 0	6	12 1	8 0	6	12	18	0	6	12	18 (	)	6 .	12 18	8 0	6	12	18	) 6	; 1	2 18	3 0	6	1:	2 18	0	6	12 1	8 0	6	12 1	18 (	0 6	1	2 18	0 6	12	18 0
1.2 1.0			1.2   1.	, , ,			0 0			. 1.0				.0 10	, ,			5  0			1.0	0 10	, , , .	-   1	5   0			_	, , ,			0  0		1.2   1		0 10		_   10	10 10		1.0 10
																		Me	ekIn	vestn	nent	<ul> <li>pa</li> </ul>	ge1	9																	

u 17 Sep 6 12 18	Fri 1	8 Sep	Sat	19 Sep	Sı	un 20 \$	Sep	Mon 2	21 Sep	Τι	ıe 22	Sep	Wed	d 23 Se	ер	Thu 2	4 Sep	F	Fri 25	Sep	Sa	at 26 S	ер	Sun 2	7 Sep	Ν	10n 28	Sep	Tue 2	9 Sep
6 12 18	8 0	6 12 18	8 0	6 12	18 0	6	12 18	0 6	12 1	18 0	6	12   18	3 0	6 12	2   18	0 6	12	18 0	0 6	12  1	8 0	6	12   18	0 6	12	18 0	6	12  18	0 6	12  18
												Me	eklnv	estmer	nt - p	age20	)													

Wed 30 Sep 0 6 12	Thu 1	Oct	Fri 2 Oct	Sat 3	3 Oct	Sun 4	Oct	Mon s	5 Oct	Tue 6	6 Oct	Wed	7 Oct	Th	nu 8 Oct	19 19	Fri 9 Oct	12 19	Sat 10	Oct	Sun 11	Oct	Mon 12 Oc
0 0 12	10 10 10	12  10	0 0 12		7   12   10	10 10	12  10	10 10	)  12  10	5  0  0	)  12  1	0 0 0	)  12  1	10 10	U   12	2   10	3  0	12   10	0 0	12 10	10 10	12 10	0 0 12
												- 04											
									Meeklr	nvestme	ent - pag	ge21											

t Tue 13 Oct Wed 14 Oct Thu 15 Oct Fri 16 Oct 18 0 6 12 18 0 6 12 18 0 6 12 18 0 6 12 18	Sat 17 Oct Sun 18 Oct 0 6 12 18 0 6 12 18	Mon 19 Oct	Wed 21 Oct	Fri 23 Oct Sat 24 Oct Sun 25
	MeekInvestm	nent - page22		

MeekIn...

	<b>(</b>	Name	Duration Start	Finish	Predecessors	Resource Names	Fri 31 J
		Cellphones	23 days 2020/04/14 8:00 AM	2020/05/14 5:00 PM			
10		ServiceCreation	10 days 2020/04/14 8:00 AM	2020/04/27 5:00 PM		Kundai(Back-End Developer)	
		Kundai(Back-End Developer)	10 days 2020/04/14 8:00 AM	2020/04/27 5:00 PM			
		Munya(Back-End Developer)	10 days 2020/04/14 8:00 AM	2020/04/27 5:00 PM			
11		Mobile Development	10 days 2020/04/28 8:00 AM	2020/05/11 5:00 PM	10	Emmanuel(Front-End Develo	
		Emmanuel(Front-End Devel	10 days 2020/04/28 8:00 AM	2020/05/11 5:00 PM			
		Eversmile(Front-End Devel	10 days 2020/04/28 8:00 AM	2020/05/11 5:00 PM			
12		Documentation	7 days 2020/05/12 8:00 AM	2020/05/20 5:00 PM	11	Emmanuel(Front-End Develo	
		Emmanuel(Front-End Devel	7 days 2020/05/12 8:00 AM	2020/05/20 5:00 PM			
		Eversmile(Front-End Devel	7 days 2020/05/12 8:00 AM	2020/05/20 5:00 PM			
		Kundai(Back-End Developer)	7 days 2020/05/12 8:00 AM	2020/05/20 5:00 PM			
		Munya(Back-End Developer)	7 days 2020/05/12 8:00 AM	2020/05/20 5:00 PM			
13		DeploymentOnAzure	5 days 2020/04/14 8:00 AM	2020/04/20 5:00 PM		Emmanuel(Front-End Develo	
		Emmanuel(Front-End Devel	5 days 2020/04/14 8:00 AM	2020/04/20 5:00 PM			
		Eversmile(Front-End Devel	5 days 2020/04/14 8:00 AM	2020/04/20 5:00 PM			
		Kundai(Back-End Developer)	5 days 2020/04/14 8:00 AM	2020/04/20 5:00 PM			
		Munya(Back-End Developer)	5 days 2020/04/14 8:00 AM	2020/04/20 5:00 PM			
14	<b>★!</b>	Deliverable 4	10 days 2020/05/21 8:00 AM	2020/06/03 5:00 PM	9	Cellphones[4];Laptops[4	
		Laptops	1 day 2020/05/21 8:00 AM	2020/05/21 5:00 PM			
		Wifi	5 days 2020/05/21 8:00 AM	2020/05/27 5:00 PM			
		Cellphones	5 days 2020/05/21 8:00 AM	2020/05/27 5:00 PM			
15		Documentation	10 days 2020/05/21 8:00 AM	2020/06/03 5:00 PM		Emmanuel(Front-End Develo	
		Emmanuel(Front-End Devel	10 days 2020/05/21 8:00 AM	2020/06/03 5:00 PM			
		Eversmile(Front-End Devel	10 days 2020/05/21 8:00 AM	2020/06/03 5:00 PM			
		Kundai(Back-End Developer)	10 days 2020/05/21 8:00 AM	2020/06/03 5:00 PM			
		Munya(Back-End Developer)	10 days 2020/05/21 8:00 AM	2020/06/03 5:00 PM			
16	<b>∳</b> !	Break	3.75 days 2020/06/04 8:00 AM	2020/06/09 3:00 PM	14	Emmanuel(Front-End De	
	ιγ.	Emmanuel(Front-End Develo	30 days 2020/06/04 8:00 AM	2020/07/15 5:00 PM	-		
		Eversmile(Front-End Develop	30 days 2020/06/04 8:00 AM	2020/07/15 5:00 PM			
		Kundai(Back-End Developer)	30 days   2020/06/04 8:00 AM	2020/07/15 5:00 PM			
		Munya(Back-End Developer)	30 days   2020/06/04 8:00 AM	2020/07/15 5:00 PM			
							1

	Sat 1 F	eb	Sun 2 Feb 0 6 12 18	Mon 3 Feb	Tue 4	Feb	Wed 5 Feb	)	Thu 6 Feb	F	ri 7 Feb	Sa	at 8 Feb	Sun	9 Feb	Mon 1	10 Feb	Tue 1	1 Feb	Wed 12	? Feb	Thu 1
18	0 6	12   18	0 6 12 18	3 0 6 12	18  0  6	12  18	0 6 12	2  18	0 6 12	2  18  0	6 12	18 0	6  12  18	3   0   6	5  12  1	8 0 6	12  18	0 6	12   18	0 6	12  18	0 6
									Meeklr	nvestme	ent - page	25										


Feb         Fri 14 Feb         Sat 15 Feb         Sun 16 Feb           12         18         0         6         12         18         0         6         12         18         0         6         12         18	Mon 17 Feb         Tue 18 Feb         Wed 19 Feb         Thu 20 Feb         Fri 21 Feb         S           0         6         12         18         0         6         12         18         0         6         12         18         0         6         12         18         0         6         12         18         0         6         12         18         0         6         12         18         0         6         12         18         0         6         12         18         0         6         12         18         0         6         12         18         0         6         12         18         0         6         12         18         0         6         12         18         0         6         12         18         0         6         12         18         0         6         12         18         0         6         12         18         0         6         12         18         0         6         12         18         0         6         12         18         0         6         12         18         0         6         12         18         0         6         12	at 22 Feb Sun 23 Feb Mon 24 Feb Tue 25 Feb W 6 12 18 0 6 12 18 0 6 12 18 0 6 12 18 0
	MeekInvestment - page26	


ed 26 Feb	T	<u>hu</u> 27	Feb	Fri 2	8 Feb	Sat 2	9 Feb	Su	ı <u>n 1</u> M	ar	Mon 2	2 Mar		Tue 3	Mar	We	ed 4 N	/lar	Thu	5 Mar		Fri 6 N	/lar_	Sa	t 7 Ma	ır	Sun 8	Mar	Mon 9	) Mar
6 12	18 0	6	12 18	0	8 Feb 6   12   18	0 6	12 1	18 0	6	12 18	0 6	12	18 (	0 6	12	18 0	6	12 18	3 0	6 12	18	0 6	12 1	8 0	6	12 18	0 6	12 18	0 6	12 18
												N	Meek	Inves	tment	- page	e27													

Tue 10 Mar	Wed 11 Mar	Thu 12 Mar	Fri 13 Mar	Sat 14 Mar	Sun 15 Mar 18 0 6 12 18	Mon 16 Mar 0 6 12 18	Tue 17 Mar	Wed 18 Mar	Thu 19 Mar	Fri 20 Mar	Sat 21 Mar 0 6 12 18	Sun 22 Ma
					Meekln	estment - page	e28					


r	Mon 2	3 Mar	Tue	24 Mar	V	Ned 2	5 Mar	. 7	Γhu 20	6 Mar		Fri 2	27 Ma	ar	S	Sat 28	B Mar		Sun 2	29 Ma	ar	Mon	30 N	Лаr	Tue	31 M	ar	Wed	1 Apr		Thu	2 Apr		Fri 3	Apr	S	at 4 /
18	0 6	3 Mar 12 18	0 6	3 12	18 0	) 6	12	18 (	) 6	12	18	0	6	12 1	8 0	6	12	18	0 6	12	2 18	0	6 ′	12 18	0	6 1	2 18	0 6	12	18	0	6 12	18	0 6	12	18 0	6
																Мє	eklnv	estm	ent -	рас	je29																

Apr :	Sun 5 A	pr	Mon	n 6 Apr	Т	Γue 7	Apr	Į,	Wed	8 Apr		Thu	9 A <sub>j</sub>	pr	F	ri 10 /	Apr	5	Sat 11	Apr		Sun	12 A	pr	Моі	13 A	pr	Tue	14 Apr		Wed	15 Apr	.  -	Γhu 16	Apr	Fı
12 18	0 6	12 18	0	6 12	18 0	6	12	18 (	0 6	12	18	0	6	12 1	18 0	6	12	18 0	6	12	18	0	6 1	2 18	0	6 1	2 18	0	6 12	18	0 6	12	18 (	6	12 18	3 0
															N/A	apkln	vestme	ent -	- nan	153U																_
															IVI		v Court	OIIL -	Pay	1000																





v W	ed 13 Ma	ıV	Thu 14	Mav	Fr	i 15 M	av	Sat 1	I6 Ma	ıv	Sun	17	May		Mon	18 Ma	v	Tue 1	9 Ma	V	Wed	d 20	May	Thu	21 N	Mav	Fr	i 22 M	lav	S	Sat 23	May	Sı	ın 24	May	IV	Иon
10 0	ed 13 Ma 6 12	10	0 6	12 10	, ,	6	12 10	0 /	2 1410	2 40	0	6	12	10	0 0	40	10	0 0	40	10	0	6	12 10	0 /	<u>-                                    </u>	12 11	2 0	6	12	10 0	1 6	12	10 0	6	12 4	0 0	1.0.1
10 0	0 12	ΙΙÖ	ט ט	12  18	)  U	ס	12   18	JU	ון כ	۷   ۱۵	U	О	12	ΙÓ	U  b	12	ĮΙŎ	ט ט	12	1δ	U	O	12   18	JU (	<u>υ</u>	12   1	5  U	Ø	12	10   U	ט י	12	10   U	٥	12   1	0  0	,  t
ont-End	Develop	er);E	versmil	e(Front-	End	Devel	oper)																														
																							I	Cmman	nuel(	(Front	-End	Deve	loper	);Eve	ersmil	e(Froi	nt-End	Deve	eloper)	Kur	ndai
																									-												
																								<u>`</u>	$\checkmark$												
															М	eeklnv	/estm	nent -	pag	e33																	



ր 7 Jun	Мо	n 8 Jun 6 12	-	Tue 9 J	Jun	W	/ed 10	Jun	Th	ոս 11	Jun	F	Fri 12	2 Jun		Sat 1	13 Ju	n _	Sun	14 Ju	un	Mon	15 J	un	Tue	16 Ju	n	Wed	17 Ju	un	Thu 1	8 Jun	F	ri 19 J	lun
6 12	18 0	6 12	18	0 6	12	18 0	6	12 18	8 0	6	12 1	18 (	0 6	12	2 18	0 (	6 1	2   18	0	6 1	2 18	0	6 1	2 18	0	6 12	2   18	0 6	3 12	2 18	0 6	12	18 0	6	12 1
Develon	er):Kund	lai(Back-I	End I	Develon	er):M	ีบท <b>ง</b> ล(	Back-l	End D	)evelo	ner)																									
Сустор	,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,	(20011 2		- С. С.С.	,,,,,,,,,		,			,per,																									
					_																														
					•																														
						Emma	nuel(I	Front-l	End l	Devel	oper);	;Eve	rsmil	e(Fro	nt-Er	ıd Dev	velop	er);Kı	undai	(Back	-End l	Develo	per);	Muny	a(Bac	k-End	l Deve	eloper)							
														-					page:						-										

Sat 2	0 Jun	Sun 21	Jun 12 18	Mon 22	Jun 12 18	Tue 23	Jun 12 18	Wed 2	4 Jun	Thu	25 Jun	Fri :	26 Jun	18	Sat 27	Jun 12 18	Sun i	28 Jun	Moi	n 29 Jun	18 0	ue 30 Ju	un 12 18	Wed 1	Jul 12 18	Thu 2 Jul 0 6 12
	1.= 1.0		1.2 1.0		,	10 10	1.2 1.0	10 10		- 10	0   1.2	.0 10	10 1.2	1.0			,	, , ,	.0 0		1.0 10			10 10	1.2 1.0	
											Most	Investo	nent -	2000	26											
											IVICEK		11 <del>0</del> 111 -	payes	JU											

Fri 3	.lul	Sat	4 . lul	Sun	5 .lul	Mon 6	S.Jul	Tue	7 .lul	\	Wed 8	s.lul	Thu	9 Jul		Fri 10	.lul	Sat	11 Jul	Ç	Sun 12	. lul	Mc	n 13.l	ul	Tue	14 .lul	W	ed 1
18 0 6	12 18	0	6 12 18	0 6	5 Jul 6 12 18	0 6	12 18	0 6	3 12	18 (	0 6	12 18	3 0 6	3 12	18	0 6	12 18	3 0	6 12	18 0	6	12 18	3 0	6 1	2 1	8 0	6 12	18 0	6
											•			'												•			
											Me	ekInves	tment	- page	e37														

5 Jul Thu 16	S.Jul	Fri 17 .	lul	Sat 18	B.Jul	Sı	ın 19.	lul	٨	/lon 2	n Jul	-	Tue 2	1 .lul	,	Wed :	22 .lul		Thu	23 Ju	ı	Fri	24 .lı	ıl	Sat	25 Ji	ıl	Su	n 26	Jul	М	n 27 .	Jul	Т
5 Jul Thu 16	12 18	0 6	12 18	0 6	12	18 0	6	12	18 0	6	12	18	0 6	12	18	0 6	12	18	0	6 12	2 18	0	6	12 18	0	6	12 18	3 0	6	12 18	3 0	6	12 1	8 0
	11-11-1	-  -	1.2 1.0	- 10									- 1-		1.0			1.0					-											-  -
												N	1eekIr	rvestr	ment	- pag	ge38																	

e 28 Jul	Wed 29 Jul	Thu 30 J	Jul Fri	31 Jul	Sat 1 Au	g 12 10	Sun 2 Aug 0 6 12 1	Mon 3 A	Aug	Tue 4 Aug	3	Wed 5 Aug	1 T	hu 6 Aug	Fri	i 7 Aug	40	Sat 8 A	ug	Sun 9 A	Aug
0 12 10	0 6 12	16 0 6	12   10   0	0 12 10	0  6	12   10	0 6 12 1	0 0 0	12   10	0  0  12	2   10	0  6  12	10 0	0 12	10 0	6  12	10	0  6	12   10	0 6	12   10
							М	eekInvestm	nent - pa	age39											

Mon	10	۸۱۱۵	Т	11	ΙΛυα	,	Mod 1	12 Aug		Thu	12 A				1 Δ116	٠		Sat 1	15 A			Sun 1	I 6 A			Mon	17	Λιια		Tuo	1Ω Λ		1/	lod 1	ΙΩ Λιι	<u> </u>	Th	11.20	Λ.	10		ri 21	Λιια		Sat	22 A	
10101	^	10	10 0	ue i	1 Aug	40	0 0	12 Aug 12	40	0 0	, ,	10 4	0 0	,	· Au	9		oat i	<u>,                                    </u>	40	40	<u> </u>		ug 4	0 0	VIOII		Aug 40	40	^	2	ug	0 0	Veu	40	40	1111	u 20	140	19		21	Aug	40	2 Sat		40
0	Ь	12	18 (	ь	12	18	0  6	12	18	0 6	)	12  1	8 (	)  6	) [1.	2	lŏ	U [	b	12	18 (	)  6	1	12  1	8 (	)	6	12	18	U	<b>б</b>	2  1	8  0	6	12	18	U	Ь	12	2  18	5   0	Ь	12	18	U	ь	12
																										_																					_
																			I\	/ieek	inve	stme	nt -	- pa	ge4	U																					

Sun 23 Aug 18 0 6 12 18	Mon 24 Aug	Tue 25 Aug	Wed 26 Aug	Thu 27 Aug	Fri 28 Aug	Sat 29 Aug	Sun 30 Aug	Mon 31 Aug	Tue 1 Sep	Wed 2 Sep	Thu 3 Sep	Fri 4 S
110 0 0 10 112 110	0  0  12  10	0 10 112 110	0  0  12  10	0  0  12  10	10 0 112 110	0 0 12 10	5   6   6   12   10	0  0  12  10	10 10 112 110	10 10 112 110	5   0   0   12   10	<u> </u>
					MeekInvestr	nent - page41						

ep 12 18	Sat 5 5	Sep 12 18	Sun 6 Sep 0 6 12	Mon 18 0 6	7 Sep 3 12 18	Tue 8	Sep 12 18	Wed 9	Sep 12 18	Thu 1	10 Sep	Fri 1	1 Sep	Sa 18 0	at 12 Se	p 2 18	Sun 13 9	Sep 12 18	Mon 14	4 Sep	Tue 1	5 Sep	Wed	d 16 Sep 6 12 18
		·															·	·						
										Meekl	nvestme	ent - pa	age42											

u 17 Sep Fri 18 Sep Sat 19 Sep 6 12 18 0 6 12 18 0 6 12 18	Sun 20 Sep   Mon 21 Sep   Tu	ue 22 Sep	Thu 24 Sep Fri 25 Sep 0 6 12 18 0 6 12 18	Sat 26 Sep Sun 27 Sep 0 6 12 18 0 6 12 18	Mon 28 Sep Tue 29 Sep
			<u> </u>		
		MeekInvestment - pa	age43		

Wed 30 Sep         Thu 1 Oct         Fri 2 Oct           0         6         12         18         0         6         12         18         0         6         12         18	Sat 3 Oct Sun 4 Oct 0 6 12 18 0 6 12 18	Mon 5 Oct Tue 6 Oct 0 6 12 18 0 6 12 18	Wed 7 Oct	Fri 9 Oct	Sat 10 Oct S 0 6 12 18 0	un 11 Oct
		MeekInvestment - page	244			

t Tue 13 Oct Wed 14 Oct Thu 15 Oct Fri 16 Oct 18 0 6 12 18 0 6 12 18 0 6 12 18 0 6 12 18	Sat 17 Oct Sun 18 Oct 0 6 12 18 0 6 12 18	Mon 19 Oct	Wed 21 Oct	Fri 23 Oct Sat 24 Oct Sun 25
			,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,	
	MeekInvestm	nent - page45		

MeekIn...

	<b>®</b>	Name	Duration	Start	Finish	Predecessors	Resource Names	Fri 31 Ja
		Emmanuel(Front-End Devel	3.75 days	2020/06/04 8:00 AM	2020/06/09 3:00 PM			
		Eversmile(Front-End Devel	3.75 days	2020/06/04 8:00 AM	2020/06/09 3:00 PM			
		Kundai(Back-End Developer)	3.75 days	2020/06/04 8:00 AM	2020/06/09 3:00 PM			
		Munya(Back-End Developer)	3.75 days	2020/06/04 8:00 AM	2020/06/09 3:00 PM			
18	<b>₫ †!</b>	Internal Review Subsystem	2.5 days	2020/06/26 8:00 AM	2020/06/30 1:00 PM	16	Cellphones[4];Laptops[4.	
		Laptops	3.375 days	2020/06/26 8:00 AM	2020/07/01 11:00 AM			
		Wifi	3.375 days	2020/06/26 8:00 AM	2020/07/01 11:00 AM			
		Cellphones	3.375 days	2020/06/26 8:00 AM	2020/07/01 11:00 AM			
19	Ö	MakeDecisonLog	1.25 days	2020/06/26 8:00 AM	2020/06/29 10:00 AM		Emmanuel(Front-End Develo	
		Emmanuel(Front-End Devel	1.25 days	2020/06/26 8:00 AM	2020/06/29 10:00 AM			
		Eversmile(Front-End Devel	1.25 days	2020/06/26 8:00 AM	2020/06/29 10:00 AM			
		Kundai(Back-End Developer)	1.25 days	2020/06/26 8:00 AM	2020/06/29 10:00 AM			
		Munya(Back-End Developer)	1.25 days	2020/06/26 8:00 AM	2020/06/29 10:00 AM			
20		NotifySystem	1.25 days	2020/06/29 10:00 AM	2020/06/30 1:00 PM	19	Emmanuel(Front-End Develo	
		Emmanuel(Front-End Devel	1.25 days	2020/06/29 10:00 AM	2020/06/30 1:00 PM			
		Eversmile(Front-End Devel	1.25 days	2020/06/29 10:00 AM	2020/06/30 1:00 PM			
		Kundai(Back-End Developer)	1.25 days	2020/06/29 10:00 AM	2020/06/30 1:00 PM			
		Munya(Back-End Developer)	1.25 days	2020/06/29 10:00 AM	2020/06/30 1:00 PM			
21	<b>★!</b>	External Review Subsystem	3.5 days	2020/06/30 1:00 PM	2020/07/03 5:00 PM	18	Cellphones[4];Laptops[4.	
		Laptops	5 days	2020/06/30 1:00 PM	2020/07/07 1:00 PM			
		Wifi	5 days	2020/06/30 1:00 PM	2020/07/07 1:00 PM			
		Cellphones	5 days	2020/06/30 1:00 PM	2020/07/07 1:00 PM			
22		ForwardApplication	1.25 days	2020/06/30 1:00 PM	2020/07/01 3:00 PM		Emmanuel(Front-End Develo	
		Emmanuel(Front-End Devel	1.25 days	2020/06/30 1:00 PM	2020/07/01 3:00 PM			
		Eversmile(Front-End Devel	1.25 days	2020/06/30 1:00 PM	2020/07/01 3:00 PM			
		Kundai(Back-End Developer)	1.25 days	2020/06/30 1:00 PM	2020/07/01 3:00 PM			
		Munya(Back-End Developer)	1.25 days	2020/06/30 1:00 PM	2020/07/01 3:00 PM			
23		MakeDecisionLog	1.25 days	2020/07/01 3:00 PM	2020/07/02 5:00 PM	22	Emmanuel(Front-End Develo	
		Emmanuel(Front-End Devel	1.25 days	2020/07/01 3:00 PM	2020/07/02 5:00 PM			
		Eversmile(Front-End Devel	1.25 days	2020/07/01 3:00 PM	2020/07/02 5:00 PM			
		Kundai(Back-End Developer)	1.25 days	2020/07/01 3:00 PM	2020/07/02 5:00 PM			
		Munya(Back-End Developer)	1.25 days	2020/07/01 3:00 PM	2020/07/02 5:00 PM			
24		NotifySystemoFVerdict	1 day	2020/07/03 8:00 AM	2020/07/03 5:00 PM	23	Emmanuel(Front-End Develo	

18	Sat 1	Feb	Sun 2 Feb	Mon 3 Feb	Tue 4 Feb	Wed 5 Feb	Thu 6 Feb	Fri 7 Feb	Sat 8 Feb	Sun 9 Feb	Mon 10 Feb	Tue 11 Feb	Wed 12 Feb	Thu 13
10	10 10	12  10	0 0 12 1	0 0 0 12 10	10 0 12 10	0 0 12 10	5 0 0 12	10 0 0 12 10	0 0 12 10	5 0 0 12 10	0 0 12 10	5 0 0 12	10 0 0 12	10 0 0
							MeekInv	estment - page48						

Feb Fri 14 Feb Sat 1	5 Feb Sun 16 Feb 12 18 0 6 12 18	Mon 17 Feb Tue 18 Feb 0 6 12 18 0 6 12 13	Wed 19 Feb Thu 20 8 0 6 12 18 0 6	Feb Fri 21 Feb 12 18 0 6 12 18	Sat 22 Feb Sun 23 Feb 0 6 12 18 0 6 12 18	Mon 24 Feb         Tue 25 Feb         W           0         6         12         18         0         6         12         18         0
			MeekInvestment - page	49		

ed 26 Feb	Thu	27 Feb	Fr	i 28 Feb		Sat 29	Feb	Sur	n 1 M	ar	Mor	1 2 M	lar	Tu	e 3 N	1ar	W	ed 4 I	Mar	Т	hu 5	Mar	F	Fri 6 N	/lar		Sat 7 N	Mar	s	un 8 N	/lar	Mon 9	9 Mar
6 12 1	8 0	6 12 1	8 0	6 12	18 0	6	12 1	8 0	6	12 18	0	6	12 18	3 0	6	12 1	8 0	6	12 1	8 0	6	12	18 (	6	12	18 (	0 6	12	18 0	6	12 18	0 6	12 18
													Ме	ekln	vestn	nent -	pag	e50															

Tue 1	0 Mar 12 18	Wed 11	Mar	Thu 12	Mar	Fri 13	Mar	Sat 1	14 Mar	S	un 15	Mar	Mon	16 Mai	r T	ue 17	Mar	We	ed 18 M	1ar	Thu 19	Mar	Fri 2	0 Mar	Sat	21 Mar	S 10 0	Sun 22 Ma
0 0	12  18	0  6	12  18	JU  6	12  18	0 6	12  18	0 1	0  12	18  0	Ю	12   18	U  C	)  12	18   0	0 0	12  16	5  0	<b>6</b>   1.	2   18	0  6	12  18	5   0   1	0  12  10	5  0	0 12	18  0	0  12
												Mookley	,ootma	ont r	20051	1												
											ľ	MeekInv	/estme	≠111 - Þ	Jayes	ı												

r	Mon 2	3 Mar	Tue	24 Mar	١	Wed 2	25 Ma	ır	Thu	26 Ma	ar	Fri	27 N	lar	5	Sat 2	28 Mar		Sun	29 N	/lar	Mor	า 30 I	Mar	Tue	31 N	1ar	Wed	1 1 Ap	or	Th	u 2 A	pr	F	ri 3 Ap	or	Sat 4
18	0 6	3 Mar 12 18	0	6 12	18 (	0 6	12	18	0 6	3 12	18	0	6	12 1	8 (	) 6	3 12	18	0 (	6	12 18	0	6	12 18	0	6	12 18	0	6 1	2 18	0	6	12 1	18 0	6	12 1	8 0 6
		·	-													М	eekIn	vestn	nent	- pa	age52											-					

	Apr 12 18	Sun 5 Apr 0 6 12 1	Mon 6 Apr 8 0 6 12 1	Tue 7 Apr 8 0 6 12 18	Wed 8 Apr 8 0 6 12 18	Thu 9 Apr 8 0 6 12 18	Fri 10 Apr 8 0 6 12 18	Sat 11 Apr 0 6 12 1	Sun 12 Apr 8 0 6 12 18	Mon 13 Apr 3 0 6 12 18	Tue 14 Apr 0 6 12 1	Wed 15 Apr 8 0 6 12	Thu 16 Apr F
MeekInvestment - page53							Maaklnyastmant	- page53					


i 17 Apr	Sat 18 Apr	Sun 19 Apr 18 0 6 12 18	Mon 20 Apr	Tue 21 Apr	Wed 22 Apr	Thu 23 Apr	Fri 24 Apr	Sat 25 Apr	Sun 26 Apr	Mon 27 Apr	Tue 28 Apr	Wed 29 Apr
10 1:21:0	0 0 1.2	1.0 0 0 1.2 1.2	10 10 112 110		10  0  12  10	10 10 1.2 1.	<u> </u>	0 10 10 1.2				10 10 112 110
					Mee	ekInvestment -	page54					

Thu 30 Apr Fri	i 1 May	Sat 2 May	Sun 3 May	Mon 4 May	∕ Tu	e 5 May	Wed 6 N	May	Thu 7 May	Fri 8 May	Sat 9	9 May	Sun 10 May	Mon 11 May	Tue 12 Ma
0 6 12 18 0	6 12 18	0 6 12 18	0 6 12 18	0 6 12	18 0	6 12 1	8 0 6	12 18	0 6 12	18 0 6 1	12 18 0 6	6   12   18	8 0 6 12 18	0 6 12	18 0 6 12
						Meekl	nvestment	- page	55						

y W	ed 13 M	lay	Thu 14 Ma 0 6 12	У	Fri 15 l	May	Sat 16	6 May	Sun '	17 May	Mon 1	18 May	Tue 1	9 May	Wed	20 May	Thu 2	21 May	Fri 22	May	Sat 2	3 May	Su	n 24 May	Mon 2
18 0	6 12	2 18	0 6 12	18	0 6	12 18	0 6	12 1	8 0 6	12 18	0 6	12 1	8 0 6	12 18	3 0 6	12 18	0 6	12 1	8 0 6	12 18	0 6	12 1	8 0	6 12	18 0 6
											Me	ekInves	tment -	page56											

5 May     Tue 26 May     Wed 27 May     Thu 28 May     Fri 29 May       12 18 0 6 12 18 0 6 12 18 0 6 12 18 0 6 12 18	Sat 30 May Sun 31 May 0 6 12 18	Mon 1 Jun         Tue 2 Jun         Wed 3 Jun         Thu 4 Jun         Fri 5 Jun         Sa           0         6         12         18         0         6         12         18         0         6         12         18         0         6         12         18         0         6         12         18         0         6         12         18         0         0         12         18         0         0         12         18         0         0         0         0         0         0         0         0         0         0         0         0         0         0         0         0         0         0         0         0         0         0         0         0         0         0         0         0         0         0         0         0         0         0         0         0         0         0         0         0         0         0         0         0         0         0         0         0         0         0         0         0         0         0         0         0         0         0         0         0         0         0         0         0         0	at 6 Jun Su 6 12 18 0
	MeekInvestment	- page57	

ın 7 Jun 6 12 18	Mon 8 Jun 0 6 12	Tue 9 Jun 18 0 6 12	Wed	10 Jun 6   12   18	Thu 11 J	un   I	Fri 12 Jun	Sat 1:	3 Jun 12 18	Sun 14 .	Jun 12 18	Mon 15 Jun 0 6 12 18	Tue 16	5 Jun 12 18	Wed 17	7 Jun 12 18	Thu 18 J	un Fr 12 18 0	i 19 Jun 6   12   18
							N	1eekInves	stment -	page58									



Fri 3 Jul Sat 4 Jul 18 0 6 12 18	Sun 5 Jul Mon 6 Jul	Tue 7 Jul Wed 8 Jul	Thu 9 Jul Fri 10	Jul Sat 11 Jul	Sun 12 Jul Mon 13 Jul	Tue 14 Jul Wed 1
18   0   6   12   18   0   6   12   18	5   0   6   12   16   0   6   12   1	0   0   0   12   10   0   0   12   1	8   0   6   12   18   0   6	12   16   0   0   12   16	0  6  12  16  0  6  12	16 0 6 12 16 0 6
End Developer);Kundai(Back-End De	veloper);Munya(Back-End Develo	pper)				
);Eversmile(Front-End Developer);Ku	ndai(Back-End Developer):Muny	a(Back-End Developer)				
,,		(				
nt-End Developer);Eversmile(Front-F	End Developer);Kundai(Back-End	Developer);Munya(Back-End De	veloper)			
		• .				
	D 100 (7.15)	7 1 M 1 D 1 D 1 D 1 D 1 D 1 D 1 D 1 D 1 D	(D. 1. E. 1. E. 1.	<u> </u>		
Emmanuel(Front-End Developer);	Eversmile(Front-End Déveloper)	Kundai(Back-End Developer);Mu	inya(Back-End Developer			
Emmanuel(Front	-End Developer);Eversmile(Fron	-End Developer);Kundai(Back-En		k-End Developer)		
		MeekInves	stment - page60			

5 Jul	Thu	ι 16 <u>J</u> ι	ıl	Fri 1	7 Jul 6   12   1	s	at 18	Jul		Sun	19 .	Jul		Mon	20 J	ul	-	Tue 2	21 J	ul	V	Wed	22	Jul		Thu	23	Jul		Fri 24	1 Jul		Sat	25 <u>J</u> ւ	ıl	S	un 26	Jul		Mon	27 J	ul	Τι
12 1	8 0	6 1	2 18	0	6 12 1	18 0	6	12	18	0	6	12	18	o T	6 1	2 1	18	0 6	3 1	12	18 🛭	) 6	; [	12	18	0	6	12	18	0 6	12	2 18	0	6	12 18	8 0	6	12	18	0	6 1	2 18	0
			'				'					•													'							'										'	
																	R -	1001		-4·	- n-t	,	~- ^	. 4																			_
																	IV	1eekl	inve	stme	ent ·	<ul> <li>pa</li> </ul>	geb	1																			

e 28 Jul 6 12	We	ed 29 Ju	1	Thu 30	) Jul	Fri	31 Ju	l .	Sat	1 Aug		Sun	2 Au	ıg	Mon	n 3 Au	ıg	Tue	4 Aug	1	Wed	5 Aug	.	Thu 6	Aug	F	Fri 7 A	ug	S	at 8 Au	Jg	Sun	9 Aug
6 12	18 0	6 12	18	0 6	12 1	8 0	6	12 18	0	6 12	18	0	6 1	12 18	0	6 1	12 18	0	6 12	2 18	0 6	6 12	18	0 6	12	18 0	) 6	12 1	8 0	6	12 1	8 0	6   12   18
														Mea	klnya	estme	ent -	nage	32														
														iviot	>11111V		, IL	rugu	<i>-</i>														

Mon 10	Aug 18	Tue 11	Aug	Wed	12 Aug	Thu 1	13 Aug	Fri	14 Aug	18	Sat 1	15 Aug	18	Sun 1	6 Aug	M 18 0	/lon 17	Aug	Tu	ie 18 A	ug 2 18	Wed 19	9 Aug	Thu	20 Aug	g 18	Fri 21	Aug	Sat 22 Aug
	1.= 1.2	12 12				- 10 10													- 1-	1- 1-			1 1	- 1-	1				
												Mee	klnve	estmei	nt - pa	ige63	3												

Sun 23 Aug	Mon 24 Aug	Tue 25 Aug	Wed 26 Aug	Thu 27 Aug	Fri 28 Aug	Sat 29 Aug	Sun 30 Aug	Mon 31 Aug	Tue 1 Sep	Wed 2 Sep	Thu 3 Sep	Fri 4 S
18 0 6 12 18	0 6 12 18	3 0 6 12 18	0 6 12 18	0 6 12 18	3 0 6 12 18	0 6 12	18 0 6 12 1	8 0 6 12 18	0 6 12 1	8 0 6 12 1	8 0 6 12	18 0 6
					MeekInvestr	ment - page6	64					

ep 12 18	Sat	t 5 Se	p	5	Sun 6	Se	p	N	1on 7	7 Se	p	-	Tue	8 S	ер		W	ed	9 Se	ер		Th	u 10	0 Se	ep		Fri 1	1 S	Бер		S	at 1	2 S	ер		Sur	13	Sep		Mon	14	Sep		Tue	15	Sep		We	d 16	Sep	
12 18	0	6	12	18 (	) 6	3 1	2 18	B 0	6	1	2 1	8 (	) (	6	12	18	0	6	1	12	18	0	6	1	2 1	18	0	6	12	18	3 0	6	;	12	18	0	6	12	18	0 6	6	12	18	0	6	12	18	0	6	12	18 0
1.2 1.0		1-										-										-				-										-	-			-  -									_		
																																																		_	
																						Ме	eklr	ives	tme	ent	- p	age	65																						

17   Sep	u 17 Sep Fri 18 Sep S	Sat 19 Sep Sun 20 Sep	Mon 21 Sep Tue 22 Sep	Wed 23 Sep Thu 24 Sep	Fri 25 Sep Sat 26	Sep Sun 27 Sep	Mon 28 Sep Tue 29 Sep
					0  0  1.2  1.0  0  0	,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,	<u> </u>
MeekInvestment - page66			Mod	eklnyestment - nage66			

Wed 3	0 Sep	Thu 1 C	Oct 12 18	Fri 2 Oct	12 18 (	Sat 3 Oc	ct 12 18	Sun 4	Oct 12 18	Mor	1 5 Oct	18 (	Γue 6 C	Oct 12 18	Wed	7 Oct	T 18 0	hu 8 O	ct 12 18	Fri 9 C	0ct	Sat 0	10 Oct	18 0	un 11 Oct	18 (	Mon 12 Oc
10 10	1.2 1.0		1.2   .0			<u> </u>	,				,	1.0 10	, , ,	,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,	<u> </u>		.0 10		,		Ţ. <u>_</u> Ţ.		<u> </u>	.0  0	10 1.2	1.0	, , , , , , ,
											Mee	klnve	stment	t - pag	je67												

t Tue 13 Oct Wed 14 Oct Thu 15 Oct Fri 16 Oct 18 0 6 12 18 0 6 12 18 0 6 12 18 0 6 12 18	Sat 17 Oct Sun 18 Oct	Mon 19 Oct	Wed 21 Oct	Fri 23 Oct Sat 24 Oct Sun 25
	MeekInvestn	nent - page68		

5 Oct 12 18 MeekIn...

	<b>(A)</b>	Name	Duration	Start	Finish	Predecessors	Resource Names	Fri 31 Ja
		Emmanuel(Front-End Devel	1 day	2020/07/03 8:00 AM	2020/07/03 5:00 PM			3 13 1
		Eversmile(Front-End Devel	1 day	2020/07/03 8:00 AM	2020/07/03 5:00 PM			
		Kundai(Back-End Developer)	1 day	2020/07/03 8:00 AM	2020/07/03 5:00 PM			
		Munya(Back-End Developer)	1 day	2020/07/03 8:00 AM	2020/07/03 5:00 PM			
25	<b>★!</b>	Interview SetUp Subsystem	2.25 days?	2020/07/06 8:00 AM	2020/07/08 10:00 AM	21	Cellphones[4];Laptops[4	
		Laptops	7 days	2020/07/06 8:00 AM	2020/07/14 5:00 PM			
		Wifi	7 days	2020/07/06 8:00 AM	2020/07/14 5:00 PM			
		Cellphones	7 days	2020/07/06 8:00 AM	2020/07/14 5:00 PM			
26	o	ChooseInterviewProcess	0.75 days	2020/07/06 8:00 AM	2020/07/06 3:00 PM	24	Emmanuel(Front-End Develo	o
		Emmanuel(Front-End Devel	0.75 days	2020/07/06 8:00 AM	2020/07/06 3:00 PM			
		Eversmile(Front-End Devel	0.75 days	2020/07/06 8:00 AM	2020/07/06 3:00 PM			
		Kundai(Back-End Developer)	0.75 days	2020/07/06 8:00 AM	2020/07/06 3:00 PM			
		Munya(Back-End Developer)	0.75 days	2020/07/06 8:00 AM	2020/07/06 3:00 PM			
27		AlertInnovator	0.5 days	2020/07/06 3:00 PM	2020/07/07 10:00 AM	26	Emmanuel(Front-End Develo	o
		Emmanuel(Front-End Devel	0.5 days	2020/07/06 3:00 PM	2020/07/07 10:00 AM			
		Eversmile(Front-End Devel	0.5 days	2020/07/06 3:00 PM	2020/07/07 10:00 AM			
		Kundai(Back-End Developer)	0.5 days	2020/07/06 3:00 PM	2020/07/07 10:00 AM			
		Munya(Back-End Developer)	0.5 days	2020/07/06 3:00 PM	2020/07/07 10:00 AM			
28		MakeDecisionLog	0.75 days?	2020/07/06 3:00 PM	2020/07/07 1:00 PM	26	Emmanuel(Front-End Develo	D
		Emmanuel(Front-End Devel	0.75 days	2020/07/06 3:00 PM	2020/07/07 1:00 PM			
		Eversmile(Front-End Devel	0.75 days	2020/07/06 3:00 PM	2020/07/07 1:00 PM			
		Kundai(Back-End Developer)	0.75 days	2020/07/06 3:00 PM	2020/07/07 1:00 PM			
		Munya(Back-End Developer)	0.75 days	2020/07/06 3:00 PM	2020/07/07 1:00 PM			
29	Ö	ProvideReason	0.75 days	2020/07/07 1:00 PM	2020/07/08 10:00 AM	28	Emmanuel(Front-End Develo	D
		Emmanuel(Front-End Devel	0.75 days	2020/07/07 1:00 PM	2020/07/08 10:00 AM			
		Eversmile(Front-End Devel	0.75 days	2020/07/07 1:00 PM	2020/07/08 10:00 AM			
		Kundai(Back-End Developer)	0.75 days	2020/07/07 1:00 PM	2020/07/08 10:00 AM			
		Munya(Back-End Developer)	0.75 days	2020/07/07 1:00 PM	2020/07/08 10:00 AM			
30	<b>₽</b>	Navigation Subsystem	1.25 days?	2020/07/08 10:00 AM	2020/07/09 1:00 PM	25	Cellphones[4];Laptops[4	
		Laptops	5 days	2020/07/08 10:00 AM	2020/07/15 10:00 AM			
		Wifi	5 days	2020/07/08 10:00 AM	2020/07/15 10:00 AM			
		Cellphones	5 days	2020/07/08 10:00 AM	2020/07/15 10:00 AM			
31	Ö	Select Address	0.5 days?	2020/07/08 10:00 AM	2020/07/08 3:00 PM		Emmanuel(Front-End Develo	D
		Emmanuel(Front-End Devel	0.5 days	2020/07/08 10:00 AM	2020/07/08 3:00 PM			

	Sat 1 F	eb	Sun 2 Feb 0 6 12 1	Mon 3 F	eb	Tue 4 Fe	eb	Wed 5 I	Feb	Thu	6 Feb	Fr	ri 7 Feb	)	Sat 8	Feb	Sun	9 Feb	М	lon 10	Feb	Tue 1	1 Feb	Wed	12 Feb	Thu 1
18	0 6	12   18	0 6 12 1	8 0 6	12  18	0 6	12   18	0 6	12  18	3 0	6 12	18 0	6	12   18	0 6	5  12  18	3 0	6 12	18 0	6	12  18	0 6	12 1	3 0	6  12	18 0 6
										٨	/leekInv	estmer	nt - pa	age71												

Feb Fri 14 Feb 12 18 0 6 12 18	Sat 15 Feb 3 0 6 12 18	Sun 16 Feb 0 6 12 18	Mon 17 Feb 0 6 12 18	Tue 18 Feb 0 6 12 18	Wed 19 Feb	Thu 20 Feb	Fri 21 Feb	Sat 22 Feb 3 0 6 12	Sun 23 Feb 18 0 6 12 18	Mon 24 Feb 0 6 12	Tue 25 Feb \\ 18 0 6 12 18 0
					MeekInvestmer	nt - page72					

ed 26 Feb	Thu	27 Feb	ı	Fri 28	Feb	Sat	29 Feb	)	Sun 1	Mar		Mon 2	2 Mar		Tue	3 Mar		Wed	1 4 Ma	ar	Thu	5 Mar		Fri 6	Mar		Sat 7	Mar	S	un 8 M	lar	Mon 9	Mar
6 12 1	8 0	6 12	18 (	0 6	12 18	0	6 12	2 18	0 6	12	18	0 6	12	18	0	6 12	2 18	0	6 1	2 18	0	6 12	18	0 6	12	18	0 6	12	18 0	6	12 18	0 6	12 18
														Mee	klnve	estmer	nt -	page7	'3														

Tue 1	0 Mar 12 18	Wed 11	Mar	Thu 12	Mar	Fri 13	Mar	Sat 1	14 Mar	S	un 15 N	Mar	Mon '	16 Mar	Tu	ue 17 N	Mar	Wed	18 Ma	r TI	nu 19 M	ar	Fri 20	Mar	Sat	21 Mar	Su	n 22 Ma
0 0	12  18	0  6	12  18	JU  6	12   18	0  6	12  18	. 10 16	0  12	18  0	0	12   18	0 6		18  0	Ю	12   18	o lo le	0  12	18  0	6  1.	2   18	0  6	12  18	U	0  12	18  0	0  12
											N	/leekInv	estme	nt - pa	age74													

r Mo	on 23 Mar 6 12 18	Tue 24 Mar 0 6 12 18	Wed 25 Mar 0 6 12 18	Thu 26 Mar 0 6 12 18	Fri 27 Mar 0 6 12 18	Sat 28 Mar 0 6 12 18	Sun 29 Mar 0 6 12 18	Mon 30 Mar 0 6 12 18	Tue 31 Mar 3 0 6 12 18	Wed 1 Apr 0 6 12 18	Thu 2 Apr	Fri 3 Apr 0 6 12 18	Sat 4 /
						MeekInvest	ment - page75						

Apr Sun 5 Apr 12 18 0 6 12 18	Mon 6 Apr 0 6 12 18	Tue 7 Apr 0 6 12 18	Wed 8 Apr 0 6 12 18	Thu 9 Apr 0 6 12 18	Fri 10 Apr 0 6 12 18	Sat 11 Apr 0 6 12 18	Sun 12 Apr 3 0 6 12 18	Mon 13 Apr 0 6 12 18	Tue 14 Apr 0 6 12 18	Wed 15 Apr 0 6 12 18	Thu 16 Apr Fr 0 6 12 18 0
					MeekInvestment	- page76					

17 Apr 6 12 18	Sat	18 Apr		Sun 19	9 Apr	Mon	20 Apr	.	Tue 21	1 Apr	١	Ved 22	2 Apr	Th	u 23 A	pr	Fri 2	4 Apr		Sat 2	5 Apr	S	un 20	S Apr	Mon	27 Apı	r	Tue 28	Apr	Wed 2	29 Apr
6 12 18	3 0	6 12	18	0 6	12 18	0 6	12	18	0 6	12 1	18 (	6	12 18	3 0	6 1	12 18	0	6 12	2 18	0 6	12	18 0	6	12 18	0 0	6 12	18	6	12 18	0 6	12 18
													Me	eklny	vestme	ent -	nage	7													
													IVIC		, 0011110	JIIL -	Page	1													


Thu 30 Apr Fri 1 May 0 6 12 18 0 6 12 18	Sat 2 May	Sun 3 May	Mon 4 May	/ Tue	e 5 May	Wed 6 Ma	ıy Thu	u 7 May	Fri 8 May	Sat 9 N	1ay S	Sun 10 May	Mon 11 Ma	/ Tue 12 Ma
0 6 12 18 0 6 12 18	0 6 12 18	8 0 6 12 18	0 6 12	18 0	6 12 18	8 0 6 12	2   18   0	6 12	18 0 6 12	18 0 6	12 18 0	6 12 18	0 6 12	18 0 6 12
					Meeklr	nvestment -	page78							

y W	ed 13 Ma	y 7	Thu 14 May	F	ri 15 M	ay	Sat 16	6 May	Sun	17 May	Mon	18 May	Tue	19 May	We	d 20 May	Th	u 21 Ma	ay	Fri 22	May	Sat 2	3 May	Sı	un 24 N	Лау	Mon 2
18 0	6 12	18 (	6 12	18 0	6	12 18	0 6	12 1	8 0	6 12 18	8 0	6  12  1	18 0	6 12 1	18 0	6 12 1	8 0	6 12	2 18	0 6	12 18	0 6	3 12	18 0	6	12 18	0 6
											N	1eekInve	stment	- page79	9												

5 May 12 18	Tue	26 M	lay	We	d 27	May	Th	u 28	8 Ma	ay	Fri	29 1	Лау	S	at 30	) May	y	Sui	n 31	May	1	Mon	1 Jui	n	Tı	ле 2	Jun		We	d 3 J	un	Th	nu 4	Jun		Fri 5	Jun		Sa	t 6 Jui	ո [
12 18	0	6 1	2 18	0	6	12 18	3 0	6	12	18	0	6	12	18 0	6	12	18	0	6	12	18 (	) 6	1	2 1	8 0	6	12	2 18	0	6	12 1	8 0	6	12	18	0 6	3	12 18	0	6	12 18 (
		•	•	•		•	•			•					•	•	•	•				·	•	·	•	•		•	•		•		•								
																		N / -	.1.7 :				^ ^																		
																		Mee	ekin\	/estm	ent	- pa	ge80	U																	

ın 7 Jun 6 12 18	Mon	3 Jun	Tue	9 Jun	V	Ved 1	0 Jun	Th	ıu 11 J	un	Fri	12 Jur	n	Sat	13 Jun	1	Sun	14 Jun	Мо	n 15 Jui	n	Tue 1	3 Jun	We	d 17	Jun	Thu	18 Jun	Fri	19 Jun
6  12  18	0 6	12  1	8 0	6  12	18  0	)  6	12  18	8 0	6 ′	12   18	0	6 1	12  18	0	6 12	2  18	0 6	5  12  1	8 0	6  12	18	0 6	12  1	8 0	6	12   18	0	6  12	18 0	6  12  18
													Me	eklnve	estmer	nt - p	page8	1												

Sat 20 Jun Sun 21 Jun	Mon 22 Jun Tue 23 Jun 8 0 6 12 18 0 6 12 18	Wed 24 Jun	ri 26 Jun Sat 27 Jun	Sun 28 Jun   Mon 29 Jun   0   6   12   18   0   6   12   18	Tue 30 Jun         Wed 1 Jul         Thu 2 Jul           0         6         12         18         0         6         12         18         0         6         12
				<u> </u>	
		MeekInves	stment - page82		



5 Jul	Thu 16	Jul	Fri 17 Jul 0 6 12	5	Sat 18 Jul	Sun	19 Jul	Moi	n 20 Jul	1	Tue 21	Jul	Wed	22 Jul	Thu	23 Jul	Fri 2	24 Jul	Sat 25	Jul	Sun 2	6 Jul	Mon	27 Jul	Τι
12 18	0 6	12 18	0 6 12	18 (	6 12	18 0	6 12 18	0	6 12	2 18	0 6	12 18	0 6	12 1	8 0	6 12 1	8 0	6 12 18	0 6	12 18	0 6	12 18	0 6	3 12	18 0
l Develop	er)																								
End Deve	eloper)																								
	<b>P</b> /																								
										N	/leekIn	estmer/	nt - pa	ge84											

e 28 Jul	Wed 29 Jul	Thu	30 Jul	Fri 31	Jul	Sat 1 Aug	Sun	2 Aug	Mon 3 A	ug	Tue 4 A	ug	Wed 5 Au	ıg T	hu 6 Aug	Fri 7	Aug	Sat 8 Au	g S	un 9 Aug
6  12  18	8 0 6 12	18 0	6  12  18	3   0   6	12  18	0 6 12	18 0	6  12  18	3 0 6	12  18	0  6	12  18	0 6 1	2  18  0	6 12	18  0  6	5  12  18	0 6	12  18  0	6  12  18
								Ме	ekInvestm	nent - p	age85									

Mon 10 Aug	Tue 11	Aug	Wed 12 /	Aug -	Thu 13 A	Aug 12 18	Fri 14 /	Aug	Sat	15 Aug	18	Sun 16	3 Aug	Mor	n 17 Au 6 12	g 18	Tue 18	Aug	Wed 19	9 Aug	Thu 2	20 Aug	Fri 2	21 Aug 6 12 1	Sat 22 Aug
	.0 10 10	1.2 1.0			<u> </u>	.0	10 10	1 1.0			1.0	<u> </u>	1 1.0		10 1.=	1.0		,,= ,,•	10 10	1.2 1.0				v   .=	5   6   9   1.2
										Mee	ekInve	estmen	t - pag	e86											

Sun 23 Aug   Mon 24 Aug   Tue 25 Aug   We   18 0 6 12 18 0 6 12 18 0 6 12 18 0	ed 26 Aug Thu 27 Aug Fri 28 Aug	g Sat 29 Aug Sun 30 Aug	Mon 31 Aug Tue 1 Sep Wed 2 Sep	Thu 3 Sep Fri 4 S
18 0 6 12 18 0 6 12 18 0 6 12 18 0	6   12   18   0   6   12   18   0   6   1	2   18   0   6   12   18   0   6   12   18	0 6 12 18 0 6 12 18 0 6 12	18 0 6 12 18 0 6
	Meekl	nvestment - page87		

ep 12 18	Sat	t 5 Se	p	5	Sun 6	Ser	)	М	on 7	'Se	p	<u> </u>	Tue	8 S	ер		W	ed 9	9 Se			Thu	10	Ser	)	Fr	ri 11	Se	p		Sat	12 8	Sep		Sur	13 S	Sep		Mon '	14 S	ер	Т	ue 1:	5 Se		We	d 16	Sep	Т
12 18	0	6	12	18 (	) 6	1:	2 18	0	6	1	2 1	18	)	6	12	18	0	6	1:	2 1	18	0	6	12	18	0	6	1	12	18	0	6	12	18	0	6	12 1	18 (	) 6	1	2 1	8 0	6	12	18	0	6	12	18 0
																					,	/leek	dn	'OC+	nor	.+	200	200	Q																				
1																					ı۱	HEEK	/1111/	เรรแ	HELL	π -	μa	Jeo	O																				

u 17 Sep	Fri 1	8 Sep	Sat 1	9 Sep	Sun 2	20 Sep	Mon 2	21 Sep	Tue 2	2 Sep	Wed	23 Sep	Thu	24 Sep	Fri	25 Sep	5	Sat 26 S	Sep	Sun 27	7 Sep	Mon 2	28 Sep	Tue 2	9 Sep
6 12 18	8 0	6   12   18	0 6	5  12  18	3 0 6	12 18	0 6	12 18	3 0 6	12 1	8 0 6	6  12  1	8 0	6 12	18 0	6 12	18 0	) 6	12  18	0 6	12 18	0 6	12 18	0 6	12 18
												.1													
										Me	eekinve	stment -	page8	39											

Wed 30 Son T	hu 1 Oct	Er	i 2 Oct		S2+ 3 /	Oct	-	Sun 4	Oct		Mon	5.00	~t	Ти	- F C	)ct	1	٨٨٥٨	70	<b>*</b>	-	Thu º	2 Oct		Fri (	2 00	1		Sat 10	) Oct		Sun	11 (	)ct	Mar	
Wed 30 Sep T 0 6 12 18 0	6 42	10 0	6 4	2 40	0 at 3	12	10 0	) 6	40	10	UNION	2 7	) 10	2 0	6	12	10 7	7 60	, 00	2 4	0 /	11100	40	10	0	ا م	12 4	10 /	oat it	40	10	Ouri	6 .	12 40	O	6 4
0 0 12 18 0	0 12	10  0	O  1	∠   Iŏ	ט ט	12	10	ט∣ כ	12	ΙΙΌ	10 16	ן כ		)  U	O	12	10	)  t	ון כ	∠   I	ه ار	ט ע	12	.   18	IU	O	12  1	10	ט ט	12	118	U	O	ı∠   Iŏ	U	ַט ן
												М	eeklr	vestr	nent	- pa	age9	0															-		-	

t Tue 13 Oct Wed 14 Oct Thu 15 Oct Fri 16 Oct 18 0 6 12 18 0 6 12 18 0 6 12 18 0 6 12 18	Sat 17 Oct Sun 18 Oct 0 6 12 18 0 6 12 18	Mon 19 Oct	Wed 21 Oct	Fri 23 Oct Sat 24 Oct Sun 25
			5   0   0   1.2   1.0   0   0   1.2   1.0	
	MeekInvestm	nent - page91		

MeekIn...

	<b>®</b>	Name	Duration	Start	Finish	Predecessors	Resource Names	Fri 31 Jar
		Eversmile(Front-End Devel	0.5 days	2020/07/08 10:00 AM	2020/07/08 3:00 PM			
		Kundai(Back-End Developer)	0.5 days	2020/07/08 10:00 AM	2020/07/08 3:00 PM			
		Munya(Back-End Developer)	0.5 days	2020/07/08 10:00 AM	2020/07/08 3:00 PM			
32		PickAddress	0.5 days?	2020/07/08 10:00 AM	2020/07/08 3:00 PM		Emmanuel(Front-End Develo	
		Emmanuel(Front-End Devel	0.5 days	2020/07/08 10:00 AM	2020/07/08 3:00 PM			
		Eversmile(Front-End Devel	0.5 days	2020/07/08 10:00 AM	2020/07/08 3:00 PM			
		Kundai(Back-End Developer)	0.5 days	2020/07/08 10:00 AM	2020/07/08 3:00 PM			
		Munya(Back-End Developer)	0.5 days	2020/07/08 10:00 AM	2020/07/08 3:00 PM			
33		EnterOwnAddressAndSave	0.5 days?	2020/07/08 10:00 AM	2020/07/08 3:00 PM		Emmanuel(Front-End Develo	
		Emmanuel(Front-End Devel	0.5 days	2020/07/08 10:00 AM	2020/07/08 3:00 PM			
		Eversmile(Front-End Devel	0.5 days	2020/07/08 10:00 AM	2020/07/08 3:00 PM			
		Kundai(Back-End Developer)	0.5 days	2020/07/08 10:00 AM	2020/07/08 3:00 PM			
		Munya(Back-End Developer)	0.5 days	2020/07/08 10:00 AM	2020/07/08 3:00 PM			
34	Ö	ViewSelectedPlace	0.25 days?	2020/07/08 3:00 PM	2020/07/08 5:00 PM	31;32;33	Emmanuel(Front-End Develo	
		Emmanuel(Front-End Devel	0.25 days	2020/07/08 3:00 PM	2020/07/08 5:00 PM			
		Eversmile(Front-End Devel	0.25 days	2020/07/08 3:00 PM	2020/07/08 5:00 PM			
		Kundai(Back-End Developer)	0.25 days	2020/07/08 3:00 PM	2020/07/08 5:00 PM			
		Munya(Back-End Developer)	0.25 days	2020/07/08 3:00 PM	2020/07/08 5:00 PM			
35	Ö	NotifySystem	0.25 days?	2020/07/08 10:00 AM	2020/07/08 1:00 PM		Emmanuel(Front-End Develo	
		Emmanuel(Front-End Devel	0.25 days	2020/07/08 10:00 AM	2020/07/08 1:00 PM			
		Eversmile(Front-End Devel	0.25 days	2020/07/08 10:00 AM	2020/07/08 1:00 PM			
		Kundai(Back-End Developer)	0.25 days	2020/07/08 10:00 AM	2020/07/08 1:00 PM			
		Munya(Back-End Developer)	0.25 days	2020/07/08 10:00 AM	2020/07/08 1:00 PM			
36		GetDirections	0.25 days?	2020/07/09 8:00 AM	2020/07/09 10:00 AM	34;35	Emmanuel(Front-End Develo	
		Emmanuel(Front-End Devel	0.25 days	2020/07/09 8:00 AM	2020/07/09 10:00 AM			
		Eversmile(Front-End Devel	0.25 days	2020/07/09 8:00 AM	2020/07/09 10:00 AM			
		Kundai(Back-End Developer)	0.25 days	2020/07/09 8:00 AM	2020/07/09 10:00 AM			
		Munya(Back-End Developer)	0.25 days	2020/07/09 8:00 AM	2020/07/09 10:00 AM			
37		ReceieveLocation	0.25 days?	2020/07/09 10:00 AM	2020/07/09 1:00 PM	36	Emmanuel(Front-End Develo	
		Emmanuel(Front-End Devel	0.25 days	2020/07/09 10:00 AM	2020/07/09 1:00 PM			
		Eversmile(Front-End Devel	0.25 days	2020/07/09 10:00 AM	2020/07/09 1:00 PM			
		Kundai(Back-End Developer)	0.25 days	2020/07/09 10:00 AM	2020/07/09 1:00 PM			
		Munya(Back-End Developer)	0.25 days	2020/07/09 10:00 AM	2020/07/09 1:00 PM			
38	<b>₩</b> ★!	Negotiation Subsystem	56.5 days?	2020/07/09 1:00 PM	2020/09/25 5:00 PM	30	Munya(Back-End Develo.	

	Sat 1 F	eb	Sun 2 Feb 0 6 12 1	Mon 3 Feb	Tue	4 Feb	Wed 5 Feb	TI	hu 6 Feb	Fri 7	Feb	Sat 8	Feb	Sun 9	Feb	Mon 1	0 Feb	Tue 1	l Feb	Wed 12	Feb	Thu 1
18	0 6	12 18	0 6 12 1	8 0 6 12	2  18  0	6  12  18	0 6 12	18 0	6 12	18  0  6	6  12  18	0 6	12 18	0 6	12  18	3 0 6	12  18	0 6	12 18	0 6	12  18	0 6
									MeekInve	stment	- page94											

Feb Fri 14 Feb 12 18 0 6 12 18	Sat 15 Feb	Sun 16 Feb 0 6 12 18	Mon 17 Feb 0 6 12 18	Tue 18 Feb 0 6 12 18	Wed 19 Feb	Thu 20 Feb	Fri 21 Feb	Sat 22 Feb	Sun 23 Feb	Mon 24 Feb	Tue 25 Feb \\ 8 0 6 12 18 0
					MeekInvestmer	nt - page95					

ed 26	-eb	Thu 27	7 Feb	Fri 2	28 Feb 6   12   18	Sat 29	9 Feb	Sun	1 Mar		Mon 2 N	/lar	Tue	3 Mar		Wed 4	Mar	Т	Thu 5	Mar	Fr	i 6 Ma	ar	Sat 7	Mar		Sun 8 N	//ar	Mon 9	Mar
6	12 18	0 6	12 18	0	6 12 18	0 6	12 1	8 0 6	12	18	0 6	12 18	0	6 12	18	0 6	12	18 0	6	12 1	8 0	6	12 18	0 6	12	18 (	6	12 18	0 6	12 18
												Mad	مادام	o tm a =	4	2000														
												ivie	EKINVE	estmen	ι - pa	ayeyo														

Tue	10 Ma	r	Wed '	11 Mar 12	Т	hu 12	2 Mar		Fri 13	3 Mar		Sat	14 M	lar		Sun	15 I	Mar		Mon '	16 N	/lar	Tu	ue 1	7 Ma	ar	V	Ved 1	8 Ma	ar	Thu	ı 19	Mar		Fri 20	) Ma	ır	5	Sat 2	1 Ma	r	Sun	า 22	Ма
0	12	18	0 6	12	18 0	6	12	18	0 6	12	2 18	0	6	12 1	18	0 6	6	12	18	0 6	1	2 1	8 0	6	12	18	3 0	6	12	18	0	6	12	18	0 6	1	2 18	3 (	) 6	12	18	0	6	12
19		1.0	- 1-						- 1-											- 1-			- 1-			,				1.0	1-		11		- 1-							-		
																	N	Иееk	Inve	estme	nt -	- pa	ge97	•																				

r	Mon 2	3 Mar	Tue	24 Mar	V	Ned 2	.5 Mar	r ·	Thu 2	26 Ma	ır	Fri	27 N	lar	5	Sat 2	8 Mar		Sun :	29 N	lar	Mon	30 1	Mar	Tue	31 N	1ar	Wed	d 1 Ap	or	Th	ıu 2 A	pr	F	ri 3 Aı	or	Sat 4
18	0 6	12 18	0 6	5 12	18 C	) 6	12	18	0 6	3 12	18	0	6	12 1	8 (	) 6	12	18	0 6	3 1	2 18	0	6	12 18	0	6	12 18	0	6 1	2 18	0	6	12	18 0	6	12 1	Sat 4 8 0 6
																М	eekInv	/estm	ent ·	- pa	ge98																

Apr 12 18	Sun 5 Apr 0 6 12 1	Mon 6 Apr 8 0 6 12 1	Tue 7 Apr	Wed 8 Apr 8 0 6 12 1	Thu 9 Apr 8 0 6 12 1	Fri 10 Apr 8 0 6 12 18	Sat 11 Apr 0 6 12	Sun 12 Apr 18 0 6 12 18	Mon 13 Apr 3 0 6 12 18	Tue 14 Apr	Wed 15 Apr 8 0 6 12	Thu 16 Apr Fi
						MeekInvestment	t - paga00					
						MECKINACOUNCE	r - hageaa					

17 Apr	Sat 18 Apr	Sun 19 Apr 18 0 6 12 18	Mon 20 Apr	Tue 21 Apr	Wed 22 Apr	Thu 23 Apr	Fri 24 Apr	Sat 25 Apr	Sun 26 Apr	Mon 27 Apr	Tue 28 Apr	Wed 29 Apr
0 12 10	0 0 12	10 0 0 12 10	0 0 12 10	0 0 12 10	0 0 12 10	0 0 12 10	, 0 0 12 10	9 0 0 12 10	5   0   0   12   10	0 0 12 10	0 0 12 10	10 0 12 10
					Meel	kInvestment -	page100					


Thụ:	30 Apr 12 18	Fri 1 Ma	ay	Sat 2	2 May		Sun 3	Мау	Мо	n 4 N	1ay	Tue	e 5 M	ay	W	ed 6 M	1ay į	Thu	7 May	/	Fri	8 Мау		Sat 9	May	Sı	un 10	May	Mon	11 Ma	ay T	ue 12 Ma
0 6	12 18	0 6	12 18	0	6 12	18	0 6	12 18	0	6	12 18	3 0	6	12   18	8 0	6	12  18	0	6 12	2 18	0	6 1	2  18	0 6	12	18 0	6	12 18	0	6 12	18 0	6 12
													М	leekIn	vestr	nent -	- page	101														

y W	ed 13 Ma	у Т	hu 14 May	F	Fri 15 N	Лау	Sat 1	6 May	S	Sun 17	May	Mon	18 M	ay	Tue 1	9 May	We	ed 20 M	lay	Thu 2	1 May	Fri	i 22 M	lay	Sat	23 Ma	У	Sun 2	4 May	Mon 2
18 0	6 12	18 0	6 12	18 (	0 6	12 18	0 6	12	18 0	6	12 18	3 0	6 12	2   18	0 6	12 1	0 81	6 12	2 18	0 6	12	18 0	6	12 18	3 0	6 1	2 18	0 6	12 18	3 0 6
																4 6														
												M	ieekin	vestm	nent -	page10	)2													

5 May         Tue 26 May         Wed 27 May         Thu 28 May         Fri 29 Ma           12         18         0         6         12         18         0         6         12         18         0         6         12         18         0         6         12         18         0         6         12         18         0         6         12         18         0         6         12         18         0         6         12         18         0         6         12         18         0         6         12         18         0         6         12         18         0         6         12         18         0         6         12         18         0         6         12         18         0         6         12         18         0         6         12         18         0         6         12         18         0         6         12         18         0         6         12         18         0         6         12         18         0         6         12         18         0         6         12         18         0         6         12         18         0         6 <t< th=""><th>Sat 30 May Sun 31 May 12 18 0 6 12 18</th><th>  Mon 1 Jun</th><th>Wed 3 Jun</th><th>Fri 5 Jun Sat 6 Jun Su 0 6 12 18 0 6 12 18 0</th></t<>	Sat 30 May Sun 31 May 12 18 0 6 12 18	Mon 1 Jun	Wed 3 Jun	Fri 5 Jun Sat 6 Jun Su 0 6 12 18 0 6 12 18 0
	MeekInvestment	- page103		

ın 7 Jun 6 12 18	Mon 8	Jun	Tue	9 Jun	W	/ed 10	Jun	Thu	ı 11 Ju	n	Fri 1	2 Jun		Sat 1	3 Jun	S	Sun 14	1 Jun	Mon	15 Jun	Т	ue 16 J	un	Wed	17 Jun	Т	hu 18	Jun	Fri 19 Ju	un
6   12   18	0 6	12 18	8  0  6	6  12  ·	18 0	6	12  18	8 0	6 12	2   18	0	6  12	18	0  6	12	18 0	)  6	12  18	0	6  12	18  0	6	12  18	0 6	12  1	18 0	6	12  18	0  6	12  18
													Meek	Inves	tment	- pag	ge104													

Sat 20 Jun 0 6 12 18	Sun 21 Jur	n N	Mon 22 Ju	un	Tue 23	3 Jun	Wed	24 Jur	n T	Γhu 25	Jun	Fri	26 Jun		Sat 27	7 Jun	5	Sun 28 Ju	ın	Mon 2	29 Jun	Tu	e 30 Jur	า	Wed 1	Jul	Thu 2 Jul
0 6 12 18	0 6 12	18 0	6 1	2 18	0 6	12 18	3 0 6	12	18 0	) 6	12 1	8 0	6 12	2 18	0 6	12	18 (	6 1	2 18	0 6	12	18 0	6 12	18	0 6	12 18	0 6 12
											Meeklr	nvestm	nent -	page1	05												



5 Jul   Thu 16 Jul   Fri 17 Jul   12 18 0 6 12 18 0 6 12 18	Sat 18 Jul	Sun 19 Jul	Mon 20 Jul	Tue 21 Jul	Wed 2	22 Jul	Thu 23 Jul	Fri 24 Jul	Sat 25 Jul	Sun 26	Jul	Mon 27 Ju	ıl Tu
12 18 0 6 12 18 0 6 12 18	0 6 12 18	8 0 6 12 18	0 6 12	18 0 6 12	18 0 6	12 18	0 6 12 1	8 0 6 12 18	0 6 12	18 0 6	12 18	0 6 1	2 18 0
End Developer)													
_													
End Developer)													
-End Developer)													
nd Developer)													
Munya(Back-End Developer)													
);Munya(Back-End Developer)													
				Maalle		-407							
				MeekInvestn	nent - pag	e10/							

ie 28 Jul     Wed 29 Jul     Thu 30 Jul     Fri 31 Jul       6     12     18     0     6     12     18     0     6     12     18	Sat 1 Aug Sun 2 Aug	Mon 3 Aug Tu	e 4 Aug Wed 5 Aug	Thu 6 Aug Fri 7 Aug	Sat 8 Aug Sun 9 Aug
6   12   18   0   6   12   18   0   6   12   18   0   6   12   18	0 6 12 18 0 6 12	18 0 6 12 18 0	6  12  18  0  6  12  18	3   0   6   12   18   0   6   12   18	0 6 12 18 0 6 12 18
	M	leekInvestment - page	108		

Mon	1∩ Δ	ıa	Tue	. 11 ב	Διια	V	Ned 1	12 Διι	a	Thu	ı 13	Διια		Fri	14	Διια		S	at 1	5 Διι	a	Sı	ın 16	S Δ11	a	М	lon '	17 Δι	ıa	Т	i 1	α Διι	n	\//	ed 1	ο Διι	α	Thu	. 20	Διια		Fri	21 /	Διια		Sat 2	2 Διι
Mon 0 6	10 A	2 18	n	6	12 1	18 0	1 6	12 70	18	0	6	12	18	0	6	12	18	0	6	11	2 1	8 N	111	12	12	ξ <u> </u>	6	1/ //	19	2 0	6	12	1 1 2	3 0	6	12	12	0	6	12	12	0	6	12	18 (	) 6	11
0 0	'   1.	2   10	10	U	12	10 10	<i>)</i>  0	12	110	10	Į <b>U</b>	12	110	JU		12	10	0	- 0	14	_   10	0 0	- 0	12	_  10	, 0		12	_  10	, 10		12	-   10	J   U		12	110	10	Į O	12	110	U	JU	12	10 1	<i>)</i>  0	14
																										461																					
																				Me	ekin	vest	men	τ -	page	2109	9																				

Sun 23 Aug   Mon 24 Aug   Tue 25 Aug   W   18 0 6 12 18 0 6 12 18 0 6 12 18 0 6 12 18 0	Ved 26 Aug	Sat 29 Aug Sun 30 Aug	Mon 31 Aug	Wed 2 Sep Thu 3 Sep Fri 4 S
	7  0  12  16  0  0  12  16  0  0  12	10 0 0 12 10 0 0 12 10	0 0 12 10 0 0 12 10	
	MeekInv	estment - page110		

ер	Sa	t 5 Se	ep	Sur	n 6 Ser		Mon	7 Sei	p	Tue	e 8 S	ep	We	ed 9	Sep	Th	ոս 10	) Sep	Fr	ri 11 S	Sep	S	Sat 12	2 Ser		Sun	13 Sep	)	Mon	14 Ser	o	Tue '	15 Se	ep	Wed 1	6 Sep	Th
ep 12 18	0	6	12 18	0	6 1	2 18	0 6	3 1	2 18	0	6	12 18	3 0	6	12 1	8 0	6	12	18 0	6	12 1	18 0	6	12	2 18	0	12	18	0 6	12	18	0 6	6 1	2 18	0 6	12 18	0
																																					_
															-	Mee	eklnv	estme	ent -	page	111								-		-		-				

u 17 Sep 6 12	F	Fri 18	Sen	ç	Sat 19	Sen		Sun 2	20 Se	en e	Mc	n 21	Sen	,	Tue	22 S	Sen	W	/ed 2	23 Ser	<u> </u>	Thu	24.9	Sen	Fr	i 25	Sen	S	at 26	Sen		Sun 2	7 Sen	)	Mon	28.9	Sen	Tu	e 29	Sen
6 12	18 0	1 6	12 1	2 (	6	12	10	0 6	11	2 18	0	6	12	10	0	6 .	12 1	18 0	6	12	10	0	6	12 19	2 0	6	12 1	<u>α</u> 0	6	12	10 (	) 6	12	1Ω	0	6	12 1	α Λ	6	12 1
0 12	10 0	, 0	12 1	0 10	, 10	12	110	0  0	,   1.	2   10	U		12	10	U	0	12   1	10  0	0	12	10	0	o l	12 10	, 10	0	12   1	0 0	0	12	110	)  0	12	10	U	0	12   1	0 0		12 1
																		! !					4.0																	
																	Me	eekir	vest	ment	- pa	age1	12																	

10/0	4 3U d	San	ТЬ	1 ^	)ct		ri 2 C	Oct		Sat 2	2 Oct		Q.	n / /	)ct		Mon	5.0	)ct	т.	10 6	Oct		۱۸/۵	M 7 (	Oct		Thu	8 Oct	<b>.</b>	Eri	a 0	~t		Sat 1	0.00	·+	Q.	ın 11	Oct	Mai	n 12 (
100	200	10 4	0 0		42	40 0	1120	112	40	0 0	2 1	2 40	ou o	114	42	40	0 /	<u> </u>	40 4	0 0	0 91	42	10	000	u / (	42	40	n iiu	6 00	2 40	2 0	300	40	10	oat i	1	0 40	0 0		Oct 12 18	IVIOI	11 12 0
	O I	12   1	0  0	O	12	10  0	טן י	12	ΙΙÖ	<sub> </sub> υ  6	ו כ ∣ ו	∠   18	U	O	12	ΙŎ	U (	υ	12  1	0 0	١٥	12	ΙΙΌ	U	O	12	ΙŎ	U	υ   I.	Z   10	0   0	O	12	10	ט ט	)   I.	∠  Iŏ	U	O	12  18	U	0
																																		_								
																		M	leeklı	rvest	men	t - p	age1	13																		

t Tue 13 Oct Wed 14 Oct Thu 15 Oct Fri 16 Oct 18 0 6 12 18 0 6 12 18 0 6 12 18	Sat 17 Oct Sun 18 Oct	Mon 19 Oct Tue 20 Oct	Wed 21 Oct Thu 22 Oct	Fri 23 Oct Sat 24 Oct Sun 25
18   0   6   12   18   0   6   12   18   0   6   12   18   0   6   12   18	0  6  12  18  0  6  12  18	0  6  12  18  0  6  12  18	3   0   6   12   18   0   6   12   18	0  6  12  18  0  6  12  18  0  6
	MeekInvestm	ent - page114		

MeekIn...

	<b>(A)</b>	Name	Duration	Start	Finish	Predecessors	Resource Names	Fri 31 Jai
39	Ö	ProposeEquity	1.25 days	2020/07/09 1:00 PM	2020/07/10 3:00 PM		Emmanuel(Front-End Develo.	
		Emmanuel(Front-End Devel	1.25 days	2020/07/09 1:00 PM	2020/07/10 3:00 PM			
		Eversmile(Front-End Devel	1.25 days	2020/07/09 1:00 PM	2020/07/10 3:00 PM			
		Kundai(Back-End Developer)	1.25 days	2020/07/09 1:00 PM	2020/07/10 3:00 PM			
		Munya(Back-End Developer)	1.25 days	2020/07/09 1:00 PM	2020/07/10 3:00 PM			
40		EvaluateOffer	2.5 days	2020/07/10 3:00 PM	2020/07/15 10:00 AM	39	Emmanuel(Front-End Develo.	
		Emmanuel(Front-End Devel	2.5 days	2020/07/10 3:00 PM	2020/07/15 10:00 AM			
		Eversmile(Front-End Devel	2.5 days	2020/07/10 3:00 PM	2020/07/15 10:00 AM			
		Kundai(Back-End Developer)	2.5 days	2020/07/10 3:00 PM	2020/07/15 10:00 AM			
		Munya(Back-End Developer)	2.5 days	2020/07/10 3:00 PM	2020/07/15 10:00 AM			
41		ViewCurrentOffer	0.75 days?	2020/07/10 3:00 PM	2020/07/13 1:00 PM	39	Emmanuel(Front-End Develo.	
		Emmanuel(Front-End Devel	0.75 days	2020/07/10 3:00 PM	2020/07/13 1:00 PM			
		Eversmile(Front-End Devel	0.75 days	2020/07/10 3:00 PM	2020/07/13 1:00 PM			
		Kundai(Back-End Developer)	0.75 days	2020/07/10 3:00 PM	2020/07/13 1:00 PM			
		Munya(Back-End Developer)	0.75 days	2020/07/10 3:00 PM	2020/07/13 1:00 PM			
42		MakeDecision	3.5 days	2020/07/10 3:00 PM	2020/07/16 10:00 AM	39	Emmanuel(Front-End Develo.	
		Emmanuel(Front-End Devel	3.5 days	2020/07/10 3:00 PM	2020/07/16 10:00 AM			
		Eversmile(Front-End Devel	3.5 days	2020/07/10 3:00 PM	2020/07/16 10:00 AM			
		Kundai(Back-End Developer)	3.5 days	2020/07/10 3:00 PM	2020/07/16 10:00 AM			
		Munya(Back-End Developer)	3.5 days	2020/07/10 3:00 PM	2020/07/16 10:00 AM			
43	Ö	Alpha	0 days	2020/07/10 5:00 PM	2020/07/10 5:00 PM			
44		Beta		2020/08/25 5:00 PM	2020/08/25 5:00 PM			
45		Finals		2020/09/25 5:00 PM	2020/09/25 5:00 PM			
-ro		Kundai(Back-End Developer)		2020/09/23 3:00 PM	2020/07/09 1:57 PM			
		Eversmile(Front-End Develop		2020/07/09 1:00 PM	2020/07/10 2:36 PM			
		Munya(Back-End Developer)		2020/07/09 1:00 PM	2020/07/10 2:30 PM			
		Emmanuel(Front-End Develo		2020/07/09 1:00 PM	2020/07/09 1.19 PM 2020/07/09 4:50 PM			_

	Sat 1 F	-eb		Sun 2	: Feb	N	/lon 3	Feb		Tue	4 Fe	eb	\	Ved 5	Feb		Th	nu 6 F	-eb		Fri 7	' Feb		Sa	at 8 F	eb		Sun 9	9 Feb		Mon '	10 Fel	b	Tue 1	1 Fel		Wed	12 Feb	Т	Γhu 1
18	0 6	12	18	0 6	Feb 12 1	18 0	6	12	18	0	6	12	18 (	) 6	12	18	0	6	12	18	0	6 1	12 18	3 0	6	12	18	0 6	12	18	0 6	12	18	0 6	12	18	0 6	12	18 0	6
	•			•			•		•			•	•	•	•						•		•				•	•	•			•			•		•			
																								•																
																		Meel	klnve	estme	ent -	- pag	ge117	′																

Feb Fri 14 Feb	Sat 15 Feb Sun 16 Feb	Mon 17 Feb Tue 18 Feb	Wed 19 Feb Thu 20 F	eb Fri 21 Feb	Sat 22 Feb Sun 23 Feb	Mon 24 Feb         Tue 25 Feb         W           0         6         12         18         0         6         12         18         0
12 18 0 6 12 18	0 6 12 18 0 6 12	18 0 6 12 18 0 6 12 18	8 0 6 12 18 0 6 1	12   18   0   6   12   18	0 6 12 18 0 6 12 18	0 6 12 18 0 6 12 18 0
			MeekInvestment - page11	18		
			wieckinvesinient - pageri	10		

od 26	Fah	The	1 77 1	Fah		ri 2Ω	Fah	Sat	+ 20 E	ah.	Q.	ın 1 N	/lar	- 1	Mon ?	Mar	-	Tuo 2	Mar		\\\^\	1 1/1	or.	The	151	/lar		ri 6 M	/ar		Sat 7	Mar		Sun 9	Mar	ı	lon 0	Mar
cu 20	10 10	1111	6	12 4	ہ ہ	11 20	Feb 12 18	Sal	237	10 10	3 0	<u> </u>	10	ا	2 2	1VIAI	10	1 46 2	IVIAI	10	vveu	4 IVI	2 40	1111	ا د د	12 4	0 0	11 0 10	10	10	Jai 1	an an	10 0	0 L	IVIAI	10 0	VIOLI 9	12 40
μο	12  18	U	O	12   18	σ  υ	Ь	12  18	U	O	12   18	0   0	0	12	σΙ	ט ע	12	IQ  (	ט וט	12	ΙQ	U (	o  1	Z  18	U	Ö	12   1	0 0	Įδ	12	10 (	ט וט	12	18 (	6	12	l ια l(	טן ע	12   18
																Λ.	100kl	n) (a c é	ment		20011	10																
																I\	neeki	rivesi	ment	- pa	ageT	19																

Tue	10 Ma	r	Wed	11 Mar	. Т	Thu 12	2 Mar		Fri 13	3 Mar		Sat	14 M	lar		Sun	15	Mar	Ţ,	Mon 1	16 M	ar	Tu	e 17	Mar		We	d 18 l	Mar	Th	nu 19	) Mar		Fri 20	) Ma	nr	S	at 21	l Ma	r	Sun	22 1	Λa
0 6	12	18	0 6	11 Mar 12	18 (	) 6	12	18	0 6	11	2 12	0	6	12	18	0 1	6	12	18	0 6	11	2 19	2 0	6	12	18	0	6	12 1	8 0	6	12	18	0 6	1	2 19	א ה	6	12	12	0	6	12
	,  12	10	J  0	1 4	וט ונ	, 10	14	10	J   U	112	_   10	J	5		.0	<u> </u>	J .	14	. 0	0 10	14	_   10	, 10	10	14	10	ı	, J	: <u> </u>	5 10	10	14	10	J 10	·   !	-   IC	, 10	10	12	. 110	ı	<u> </u>	
																	N	leekl	nve	stmer	nt -	nagg	120																				_
																	ıv	INDU		SUITE		Page	- 120																				

Mon-29 Mar   Tue-24 Mar   Wed 25 Mar   Thu 26 Mar   Fin 27 Mar   San 28 Mar   Sun 28 Mar   Mon-30 Mar   Tue-31 Mar   Wed 1 Apr   Thu 2 Apr   Fin 3 Apr   San 4 & 8 0 6   12   18   0 6   12   18   0 6   12   18   0 6   12   18   0 6   12   18   0 6   12   18   0 6   12   18   0 6   12   18   0 6   12   18   0 6   12   18   0 6   12   18   0 6   12   18   0 6   12   18   0 6   12   18   0 6   12   18   0 6   12   18   0 6   12   18   0 6   12   18   0 6   12   18   0 6   12   18   0 6   12   18   0 6   12   18   0 6   12   18   0 6   12   18   0 6   12   18   0 6   12   18   0 6   12   18   0 6   12   18   0 6   12   18   0 6   12   18   0 6   12   18   0 6   12   18   0 6   12   18   0 6   12   18   0 6   12   18   0 6   12   18   0 6   12   18   0 6   12   18   0 6   12   18   0 6   12   18   0 6   12   18   0 6   12   18   0 6   12   18   0 6   12   18   0 6   12   18   0 6   12   18   0 6   12   18   0 6   12   18   0 6   12   18   0 6   12   18   0 6   12   18   0 6   12   18   0 6   12   18   0 6   12   18   0 6   12   18   0 6   12   18   0 6   12   18   0 6   12   18   0 6   12   18   0 6   12   18   0 6   12   18   0 6   12   18   0 6   12   18   0 6   12   18   0 6   12   18   0 6   12   18   0 6   12   18   0 6   12   18   0 6   12   18   0 6   12   18   0 6   12   18   0 6   12   18   0 6   12   18   0 6   12   18   0 6   12   18   0 6   12   18   0 6   12   18   0 6   12   18   0 6   12   18   0 6   12   18   0 6   12   18   0 6   12   18   0 6   12   18   0 6   12   18   0 6   12   18   0 6   12   18   0 6   12   18   0 6   12   18   0 6   12   18   0 6   12   18   0 6   12   18   0 6   12   18   0 6   12   18   0 6   12   18   0 6   12   18   0 6   12   18   0 6   12   18   0 6   12   18   0 6   12   18   0 6   12   18   0 6   12   18   0 6   12   18   0 6   12   18   0 6   12   18   0 6   12   18   0 6   12   18   0 6   12   18   0 6   12   18   0 6   12   18   0 6   12   18   0 6   12   18   0 6   12   18   0 6   12   18   0 6   12   18   0 6   12   18   0 6   12   18   0 6   12   18   0 6   12	r 1	lon 22	Mor	Tuc	24 Mar		\\\cd 0	05 Mar	_	bu 20	: 1/05	-	Fri 07	Mar	<u> </u>	60	+ 20 1	1or	٥.	ın 20	Mar	Ţ,	Man	20 1	Mor	т	0.24	Mor	^	V04 1	Anr	1-	Thu '	2 ^ ~ ~		Eri 2	۸nr		Sat /
	I IV	ion 23	iviar	rue	24 Mar	40	vved 2	25 Mar	10 0	nu 26	Iviar	40 (	-rı 27	iviai	2 40	Sa	11 28 1	/lar	0 0	ın 29	Iviar	10	IVION	30 1	viar	Tue	e 31	war	V	ved 1	Apr	40 (	nu 2	2 Apr	40	FII 3	Apr	10	Sat 2
	18 0	Ю	12  18	U	0 12	18	ט ן ט	12	18  0	0		18 (	ט (	14	2   18	U	Ю	12   1	8  0	6	12	18	U IC	0	12   10	5   0	ю	2	18  0	0	12	18	)  c	)  12	18	U IC	)  12	118	0 1
Madistrates access																																							
Making trees to a sea 474																																							
Makingsteet 22249																																							
Markharates and Od																																							
Maddangingst 2004																																							
Maddana mart. 1994																																							
Modella voltaget a regul (M																																							
Marking armost as a set 424																																							
Marking atmant as a set Of																																							
Mackley settings 1 and 10 and																																							
Modella vectore to a second 24																																							
Macking reports and a 200																																							
Macking comment as a section																																							
Modday gottmart - 22 24 24																																							
Maglillaviostment 2222424																																							
Modelly vootmost - page 424																																							
Modelin vootmost - page 424																																							
Modelin vootmost - 2222424																																							
Modelin vootmost - 2222424																																							
Modelinyootmort - 2020424																																							
Modelinyootmont norselect																																							
Modelningstmant = page 424																																							
weekinvesiment - page121																	Meek	Inves	tmen	t - p	age1	21																	

pr Su	un 5 Aı	or	Mon	6 Apr	Τι	ue 7 /	Apr	W	ed 8	Apr	Т	hu 9	Apr		Fri 10	0 Apr		Sat 1	11 Ar	or	S	un 12	2 Apr		Mon	13 Aı	or	Tue	14 Ar	or	Wed	d 15 A	\pr	Thu 1	6 Apr	F
pr Su 12 18 0	6	12 18	0	6 12	18 0	6	12 1	8 0	6	12	18 0	6	12	18	0 6	12	18	0	6 1	2 18	8 0	6	12	18	0 6	12	2 18	0	6 12	2 18	0	6 1	2 18	0 6	12	18 0
															M = - 1 1				4 0	10																
														ľ	Meekl	nvest	ment	- pa	ge12	.2																

17 Ac	r	Sat	18 A	pr	Sun	19 A	pr	Мо	n 20	Apr	-	Tue 2	1 Ap	r	We	ed 22	Apr	Tr	nu 23	3 Apr		Fri 24	l Apr		Sat	25 <i>F</i>	Apr	Sı	un 26	Apr		Mon	27 Aı	pr	Tue	28 /	Apr	We	d 29	Apr
6 <sup>2</sup>	12 18	0	6	12 <u>1</u> 8	0	6 1	2 18	0	6	12	18 (	6	12	2 18	0	6	12 1	8 0	6	12	18	0 6	12	2 18	0	6	12 1	8 0	6	12	18	0 6	12	2 18	0	6	12 1	8 0	6	12 1
																	Ma	ekln	VEST	ment	- na	ne12	3																	
																	IVIC	CKIII	v Coti	HOTT	Рα	guiz	J																	


	IUC IZ N
Thu 30 Apr         Fri 1 May         Sat 2 May         Sun 3 May         Mon 4 May         Tue 5 May         Wed 6 May         Thu 7 May         Fri 8 May         Sat 9 May         Sun 10 May         Mon 11 May           0         6         12         18         0         6         12         18         0         6         12         18         0         6         12         18         0         6         12         18         0         6         12         18         0         6         12         18         0         6         12         18         0         6         12         18         0         6         12         18         0         6         12         18         0         6         12         18         0         6         12         18         0         6         12         18         0         6         12         18         0         6         12         18         0         6         12         18         0         6         12         18         0         6         12         18         0         6         12         18         0         6         12         18         0         6         1	8 0 6
MeekInvestment - page124	

v \//	ed 13	R May	Thu	14 Mav	Fr	ri 15 Ma	nv	Sat 1	I6 Ma	v	Sun 1	17 M	av	Mo	n 18	May	Tu	e 19	May	١٨/	/ed 20	) May	Т	hu 21	May	F	ri 22 I	May	ļ	Sat 2	3 May		Sun 2	4 May	NA	on 2
18 0	6	12 18	0 6	14 May 3 12 1	18 0	6 1	12 18	0 6	3 13	γ 1Ω	0 6	1	2 10	0	<u> </u>  6	12 19	2 0	6	12 19	3 0	6	12 1	Ω Λ	6	12	18 0	6	12	18 0	1 6	.5 May	1Ω	0 6	12	19 0	6
10 0		12 10	0 10	)  12  1	10 0	U   I	12   10	0 10	J   12	10	0 0	1 1	2   10	U	0	12   10	J  U		12   10	J   U		12   1	0 0		12	10  0	0	12	10	<i>)</i>   C	)  12	10	0 0	12	10 0	
																																				l
																																				l
																																				$\overline{}$
																																				l
							-							1	Meek	Invest	ment	- pa	age12	5			-													

5 May 12 18	Tue	26 M	av	Wed	d 27 N	1av	Thu	28 N	Лаv	Fri	29 N	1av	Sat	t 30 N	/lav	Sı	un 31	Mav	N	/lon 1	Jun		Tue	2 Ju	ın	v	Ved 3	3 Jun		Thu 4	4 Jun		Fri 5	Jun		Sat 6	Jun	5
12 18	0 6	6 1	2 18	0	6 1	2 18	0	6 1	12 18	0	6	12 18	0	6	12 1	8 0	6	12 1	8 0	6	12	18	0	6	12 1	18 0	6	12	18	0 6	12	18	0 6	3 1	2 18	0 6	12	18 (
			<u> </u>			, _					-							, ,			-				1		1-											
																					400																	
																Mee	ekinv	estme	nt -	page	2126																	

ın 7 Jun 6 12 18	Mon	8 Jun		Tue 9	) Jun	·	Wed '	10 Ju	ın	Thu	11 、	un	Fri	12 J	un	S	Sat 13	3 Jun		Sun	14 Jun		Mon '	15 Jun		Tue 1	6 Jun		Wed 1	7 Jun	7	Thu 18	3 Jun	Fri	19 Ju	ın
6 12 18	0	6 12	18	0 6	12	18 (	0 6	12	2 18	0	6	12 18	0	6	12	18 0	6	12	18	0 6	12	18	0 6	12	18	0 6	12	18	0 6	12	18 (	6	12	18 0	6	12   18
															М	leeklr	rvest	ment	- pa	age12	27															

Sat 2	) lun		Sun 2	1 lun	Mo	n 22 lu	ın	Tue	23	lun	1	Mad	2/ li	ın	Т	hu 2	5 lu	n	Fri	26 1	lun		Sat	27	lun		Sur	n 28	lun		Mon S	O lur	<u> </u>	Тир	30	lun		\/\ad	1 lul		Thu	2 lul
0 6	12	18	0 6	1 Jun 12   18	R N	6 13	2 18	n	6	12 1	18 (	n e	24 30	2 19	R U	11u Z	11	2 18	Σ <u>Γ</u>	6	12	12	oai ∩	6	12	12	οui Λ	6	12	18 (	1 6	12	12	nue	6	12	12	n e	1 301	18	0	6 11
10 10	12	110	0  0	12   10	5 0	10   12	_  10		U	12   1	10 10	<i>5</i>  C	,   12	_   10	0 10	0	12	_  10	, 10	10	12	10	U	10	12	10	U	0	12	10  0	, 10	12	110		U	12	10	0  0	12	.   10	0 1	0   12
																	Me	eklny	/ectr	nent	- pa	nne1	28																			
																	IVIC	CKIII	v COII	iiCIII	- Pc	ay <del>c</del> I	20																			



5 Jul	Thu 16	Jul	Fri 17 Jul		18 Jul	Sun 19	9 Jul	Mon 2		Tue 21	Jul	Wed 2	2 Jul	Thu 23 Ju	ıl	Fri 24 Jul	Sat 25 .	Jul	Sun 26	Jul	Mon 27	Jul Tu
			0 6 12 18			8  0  6	12  18	0 6	12  18	3  0  6	12  18	0 6	12  18	0 6 1	2  18	0  6  12  18	0 6	12  18	0 6	12  18	0 6	12  18  0
ick-Ena	Developer	r);Munya	(Back-End Deve	noper)																		
Emma	anuel(Fro	nt-End D	eveloper);Evers	mile(F	ront-End	Develop	er);Kund	ai(Back-	End Dev	veloper);	Munya(B	ack-End	Develop	er)								
per):Eve	ersmile(F1	ront-End	Developer);Kun	dai(Ba	ack-End I	Developer	r):Munva	(Back-E	nd Deve	loper)												
<b>F</b> / , — · ·	(		<b>F</b>				- / ,- : 5	(		<b>F</b>												
		Emmai	nuel(Front-End l	Develo	per);Ever	smile(Fr	ont-End I	Develope	er);Kund	dai(Back-	End Deve	eloper);!	Munya(Ba	ack-End De	evelope	r)						
										MeekInv	estment	- page	130									
												~~90										

e 28 Jul Wed 29 Jul Thu 30 Jul Fri 31 Jul 6 12 18 0 6 12 18 0 6 12 18	Sat 1 Aug     Sun 2 Aug       0     6     12     18     0     6     12     1	Mon 3 Aug Tue 4 Au 8 0 6 12 18 0 6	ug Wed 5 Aug 12 18 0 6 12 18	Thu 6 Aug Fri 7 Aug 0 6 12 18 0 6 12 18	Sat 8 Aug         Sun 9 Aug           0         6         12         18         0         6         12         18
	Me	ekInvestment - page131			

Mon	10 /	Aug	Tu	e 11	Aug	V	<u>Ve</u> d 1:	2 Aug	1	Thu 13	3 Aug	F	<u>-ri</u> 14	4 <u>A</u> u	g	Sat	15	Aug		Sun 1	1 <u>6</u> A	ug	М	1 <u>on</u> 1	7 Aı	ug	Tu	ie 18	3 Aug		Wed	19 Aı	ug	Thu	20	Aug		Fri 2	1 Au	ıg	Sa	at 22	2 Aug
0	6	12 18	0	6	12 1	18 ໄດ	) 6	12	18 C	0 6	12 1	18 (	) 6	3 1	12 18	0	6	12	18	0 6	1	12 18	3 0	6	12	2 18	0	6	12	18	0 6	12	18	0	6	12	18	0 6	3 /	12 1	8 0	6	12
		12   10	0	ı,		10 10	, 10		.0 10	0  0		.0 10	, ,	, , ,	_   .				110	0 10	<u> </u>		, ,			_  .0	, 10			1.0	0   1	, , ,	_  .0	0				<u> </u>		-   .	0 0		
																	ı	Meek	kInve	stme	nt -	page	e132	2																			

Sun 23 Aug   Mon 24 Aug   Tue 25 Aug   Wed 2   18 0 6 12 18 0 6 12 18 0 6 6 12 18 0 6	16 Aug	Sat 29 Aug Sun 30 Aug 0 6 12 18 0 6 12 18	Mon 31 Aug	Wed 2 Sep         Thu 3 Sep         Fri 4 S           0         6         12         18         0         6         12         18         0         6
<b>♦</b> 2020/08				
Ç 2020/00				
	MeekInvestm	ent - page133		

ep Sat 5 Sep Sun 6 Sep Mon 7 Sep Tue 8 S		Sat 12 Sep Sul 10 Sep	Worl 14 Sep Tue 13 Sep Wed 10 Sep
ep         Sat 5 Sep         Sun 6 Sep         Mon 7 Sep         Tue 8 Sep           12         18         0         6         12         18         0         6         12         18         0         6         12         18         0         6         6         12         18         0         6         6         12         18         0         6         6         6         6         6         6         6         6         6         6         6         6         6         6         6         6         6         6         6         6         6         6         6         6         6         6         6         6         6         6         6         6         6         6         6         6         6         6         6         6         6         6         6         6         6         6         6         6         6         6         6         6         6         6         6         6         6         6         6         6         6         6         6         6         6         6         6         6         6         6         6         6         6         6<	12   18   0   6   12   18   0   6   12   18   0   6   12   18	0  6  12  18  0  6  12  18	0  6  12  18  0  6  12  18  0  6  12  18
	MeekInvestment - page134		

u 17 Sep	Fri 18 Sep	Sat 19 Sep	Sun 20 Sep 8 0 6 12 18	Mon 21 Sep	Tue 22 Sep	Wed 23 Sep	Thu 24 Sep	Fri 25 Sep	Sat 26 Sep	Sun 27 Sep	Mon 28 Sep	Tue 29 Sep
6 12 18	0 6 12 18	0 6 12 1	8 0 6 12 18	0 6 12 18	0 6 12 18	8 0 6 12 18	3 0 6 12 18	3 0 6 12 18	0 6 12 1	18 0 6 12 1	8 0 6 12 18	8 0 6 12
								<b>♦</b> 2	020/09			
					Me	ekInvestment -	page135					

Wed 3	30 Se <sub>l</sub>	р	Thu	1 Oct		Fri 2	Oct	5	Sat 3 C	Oct	Su	ı <u>n</u> 4 (	Oct	Мо	n 5 (	Oct	T	ue 6	Oct		Wed 7	7 Oct		Thu	8 Oc	t	Fri 9	Oct		Sa	t 10 (	Oct	S	Sun 11	Oct	М	on 12
0 6	12	18	0	3 12	2 18	0 6	12	18 C	) 6	12 1	8 0	6	12 1	8 0	6	12 1	18 0	6	12	18 (	0 6	12	18	0	6 1	2 18	3 0	6	12 18	3 0	6	12	18 0	6	12 1	8 0	6
															N	Лееklı	nves	tment	t - pa	age13	36																

t Tue 13 Oct Wed 14 Oct Thu 15 Oct Fri 16 Oct 18 0 6 12 18 0 6 12 18 0 6 12 18	Sat 17 Oct Sun 18 Oct	Mon 19 Oct Tue 20 Oct Wed 21 Oct	ct Thu 22 Oct Fri 23 Oct Sat 24 Oct S	un 25
18 0 6 12 18 0 6 12 18 0 6 12 18 0 6 12 18 10 16 12 18	0 6 12 18 0 6 12 18	0 6 12 18 0 6 12 18 0 6 12	18 0 6 12 18 0 6 12 18 0 6 10 18 0 6 12 18 0	6
	MeekInvestr	nent - page137		

5 Oct 12 18 Meekln...