

Break
Duration 3.75 days
Start 2020/06/04 8:00 AM
Finish 2020/06/09 3:00 PM

Internal Review Subsystem
Duration 2.5 days

Research

Duration 3.75 days

Start 2020/06/04 8:00 AM **Finish** 2020/06/09 3:00 PM

MakeDecisonLog

Duration 1.25 days

Start 2020/06/26 8:00 AM **Finish** 2020/06/29 10:00 AM

NotifySystem

Duration 1.25 days

Start 2020/06/29 10:00 AM Finish 2020/06/30 1:00 PM

ForwardApplication

Duration 1.25 days

Start 2020/06/30 1:00 PM **Finish** 2020/07/01 3:00 PM **Duration** 1.25 days **Start** 2020/07/01 3:00 PM

MakeDecisionLog

Finish 2020/07/02 5:00 PM

NotifySystemoFVerdict

Duration 1 day

Start 2020/07/03 8:00 AM **Finish** 2020/07/03 5:00 PM

Select Address

Duration 0.5 days?

Start 2020/07/08 10:00 AM **Finish** 2020/07/08 3:00 PM

PickAddress

Duration 0.5 days?

Start 2020/07/08 10:00 AM **Finish** 2020/07/08 3:00 PM

EnterOwnAddressAndSave


Duration 0.5 days?

Start 2020/07/08 10:00 AM **Finish** 2020/07/08 3:00 PM

ViewSelectedPlace

Duration 0.25 days?


Start 2020/07/08 3:00 PM **Finish** 2020/07/08 5:00 PM



Navigation Subsystem

 Duration
 1.25 days?

 Start
 2020/07/08 10:00 AM
 2020/07/09 1:00 PM Finish



2020/07/09 8:00 AM

2020/07/09 10:00 AM

ReceieveLocation

Duration 0.25 days?

Start 2020/07/09 10:00 AM Finish 2020/07/09 1:00 PM Negotiation Subsystem

 Duration
 56.5 days?

 Start
 2020/07/09 1:00 PM
 2020/09/25 5:00 PM Finish

Start 2020/09/25 5:00 PM **Finish** 2020/09/25 5:00 PM